



Commonwealth Edison
1400 Opus Place
Downers Grove, Illinois 60515

April 27, 1992

Dr. Thomas E. Murley, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555
Attn: Document Control Desk

Subject: Quad Cities Station Units 1 and 2
Extension of Commitment Date for UFSAR Rebaseline Project
NRC Docket Nos. 50-254 and 50-265

References: 1. T.J. Kovach to A.B. Davis letter dated October 12, 1990
2. Conference Call on March 23, 1992 between CECO
(J.Schrage, et al) and NRC (L.Olshan, T.Tsai, et al)


Dear Dr. Murley:

In the referenced letter, Commonwealth Edison (CECO) submitted a response to a Level IV Notice of Violation (NOV). As part of that response, CECO committed to rewrite and rebaseline the Updated Final Safety Analysis Report (UFSAR) by March, 1992. Due to rescheduling of Unit 2 refuel outage activities from the Fall of 1991 to the Winter of 1992, the On-Site Review of the Rebaseline UFSAR was delayed.

During the referenced teleconference, CECO provided a status update on the UFSAR Rebaseline project. This included a request for a six week extension to the commitment date. The purpose of this letter is to document the verbal approval of the commitment extension, and provide the final completion date of May 15, 1992 for the Quad Cities Station UFSAR Rebaseline project.

If there are any questions or comments, please direct them to John L. Schrage at (708) 515-7283.

Sincerely,


John L. Schrage
Nuclear Licensing Administrator

cc: A. Bert Davis, Regional Administrator, RIII
L.N. Olshan, Project Manager, NRR
T.E. Taylor, Senior Resident Inspector, Quad Cities
Office of Nuclear Safety, IDNS

9204300245 920427
PDR ADDCK 05000254
P PDR

ZNLD/1683/3

4053,10