



Duquesne Light

Nuclear Construction Division
Robinson Plaza, Building 2, Suite 210
Pittsburgh, PA 15205

2NRC-5-028

(412) 787-5141

(412) 923-1960

Telecopy (412) 787-2629

February 20, 1985

United States Nuclear Regulatory Commission
Washington, DC 20555


ATTENTION: Mr. George W. Knighton, Chief
Licensing Branch 3
Office of Nuclear Reactor Regulation

SUBJECT: Beaver Valley Power Station - Unit No. 2
Docket No. 50-412
Change in Construction Schedule

Gentlemen:

The Central Area Power Coordination Group (CAPCO) companies have reviewed and revised the estimated completion date for Beaver Valley Power Station Unit No. 2. The fuel load date for Beaver Valley Power Station Unit No. 2 is now projected to be April 30, 1987, with the completion date delayed to about the end of 1987.

DUQUESNE LIGHT COMPANY

By 
E. J. Woolever
Vice President

RWF/wjs

cc: Mr. B. K. Singh, Project Manager
Mr. G. Walton, NRC Resident Inspector

8502260219 850220
PDR ADDOCK 05000412
A PDR

*Boo1
1/0*