



Omaha Public Power District  
444 South 16th Street Mall  
Omaha NE 68102-2247

August 30, 1996  
LIC-96-0133

U. S. Nuclear Regulatory Commission  
Attn: Document Control Desk  
Mail Station P1-137  
Washington, D. C. 20555


References: 1. Docket No. 50-285  
2. Letter from OPPD (T. L. Patterson) to NRC (Document Control Desk) dated September 28, 1995 (LIC-95-0181)

Subject: Extension of Commitments for Generic Implementation Procedure (GIP-2) Outlier Resolution (Unresolved Safety Issue A-46, TAC No. 69447)

Omaha Public Power District (OPPD) provided in the Reference 2 submittal descriptions and scheduled completion dates for various GIP-2 outlier resolutions related to Unresolved Safety Issue A-46. Included was implementation of modification MR-FC-94-017, which resolves anchorage deficiencies with various components. Although portions of this modification are complete, other portions cannot be completed by the originally scheduled date (end of August 1996) due to delayed parts delivery, the need to resolve physical interferences, and operational constraints. Accordingly, OPPD plans to complete implementation of modification MR-FC-94-017 by December 31, 1996.

If you have any questions, please contact me.

Sincerely,

  
T. L. Patterson  
Division Manager  
Nuclear Operations

TCM/tcm

c: Winston & Strawn  
L. J. Callan, NRC Regional Administrator, Region IV  
L. R. Wharton, NRC Project Manager  
W. C. Walker, NRC Senior Resident Inspector

9609040315 960830  
PDR ADOCK 05000285  
PDR

030131

A0251/0