



Consumers
Power
Company

James W Cook

Vice President - Projects, Engineering
and Construction

General Offices: 1945 West Parnall Road, Jackson, MI 49201 • (517) 788-0453

May 7, 1985

Director of Office of Inspection
and Enforcement
Att Mr James Taylor
US Nuclear Regulatory Commission
Washington, DC 20555

MIDLAND PROJECT - ALAB-106 QUARTERLY REPORT, #47
DOCKET NOS 50-329 AND 50-330
FILE: 0.4.6 SERIAL: 32263

- References:
- a) Letter, J W Cook to R C DeYoung, ALAB-106 Quarterly Report, Serial 30330, dated June 30, 1984
 - b) Letter, J W Cook to Harold R Denton, Miscellaneous Licensing Issues, Serial 31655, dated September 11, 1984
 - c) Letter, D G Eisenhut to J W Cook, Request for Deferral of Miscellaneous Licensing Matters During Construction Shutdown, dated February 5, 1985

Reference a) transmitted report #46 which provided data on personnel with quality related duties assigned to the Midland Project during the period April 1 through June 30, 1984 and the projected construction schedule for the period July 1 through September 30, 1984. On July 16, 1984 the Project was shut down. Reference b) requested that further ALAB-106 reports be deferred until such time as the project was restarted. No reports were made during the interim between the request of reference a) and the response provided by reference c).

No new individuals have been assigned quality related duties since the last report (reference a); thus no resumes are required for this report.

Construction at the Midland Energy Center has been shut down since July 16, 1984. Various letters, meetings and reports have documented the project status. No construction activities are projected for the period April 1, 1985 through June 30, 1985.

8505150176 850507
PDR ADOCK 05000329
R PDR

OC0585-0005A-MP02

IE28
1/0
Add: D. Hood
LBN4

The next ALAB-106 Quarterly Report will be sent the end of June 1985 which will put the report timing back on a regular schedule.

James W. Cook

JWC/WRB/lr

CC: JGKeppler, NRC Region III