



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

DEC 01 1992

Applied Management Systems, Inc.
ATTN: Margaret Hutchinson
6116 Executive Boulevard
Suite 440
Rockville, Maryland 20852

Dear Ms. Hutchinson:

Subject: Modification No. 1 to Task Order No. 08
Under Contract No. NRC-33-92-203

The purpose of this modification is to provide incremental funding in the amount of \$34,000.00 which increases the amount obligated to the task order from \$178,000.00 to \$212,000.00. Accordingly, the following change is hereby made:

The third paragraph, first sentence, of the definitization letter is revised to read as follows:

"The amount presently obligated with respect to this task order is \$212,000.00 of which \$203,846.15 represents the reimbursable costs and the amount of \$8,153.85 represents the fixed fee."

Accounting Data for Modification No. 1 to Task Order No. 08 are as follows:

B&R No.: 310-20-615-202
JOB No.: D-1391-3
BOC: 2542
OBLIGATED AMOUNT: \$34,000.00

All other terms and conditions of the subject task order, including the ceiling amount of \$212,225.06 remain unchanged.

A summary of obligations for this task order, from award date through the date of this action is given below:

Total FY 92 obligation \$178,000.00
Total FY 93 obligation \$34,000.00
Cumulative total of NRC Obligations - \$212,000.00

PDR
10


Contract No. NRC-33-92-203
Modification No. 1 Task Order 08
Page 2

TASK ORDER SUMMARY

Title: Inspection Systems Enhancements (MIPS/IFS)
Type: Cost-Plus-Fixed-Fee
Term: 9/21/92 - 9/30/93
Project Officer: John Burton
Task Manager: Faith Nielson

If you have any questions regarding this matter, please contact Diana Clark, Contract Administrator on (301) 492-4286.

Sincerely,



Mary Jo Mattia, Contracting Officer
Contract Administration Branch No. 2
Division of Contracts and
Property Management
Office of Administration