

GENERAL INFORMATION 1. AMENDMENT MODIFICATION NO. 7 Seven		2. EFFECTIVE DATE 1/7	3. REQUISITION PURCHASE REQUEST NO.	4. PROJECT NO. (If applicable)
5. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, D. C. 20555		6. ADMINISTERED BY (If other than Block 5) CODE		
7. CONTRACTOR NAME AND ADDRESS Boeing Computer Services, Inc. Energy Technology Applications P.O. Box 24346 Seattle, Washington 98124		8. AMENDMENT OF SOLICITATION NO. DATED _____ (See Block 9) MODIFICATION OF CONTRACT/ORDER NO. NRC-04-77-065 DATED 3/15/77 (See Block 11)		

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Contractors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:

(a) By signing and returning _____ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)

B&R NO. **60-19-30-03** FIN NO. **B5714** **-\$159,978.00 (INCREASE)**

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

(a) ☐ This Change Order is issued pursuant to _____
The Changes set forth in block 12 are made to the above numbered contract/order.

(b) ☐ The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation, etc.) set forth in block 12.

(c) ☒ This Supplemental Agreement is entered into pursuant to authority of mutual agreement of the parties
It modifies the above numbered contract/order as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION

The purpose of this modification is to provide an equitable adjustment to the Contractor resulting from issuance of change order Modification No. 6, dated May 12, 1978. Accordingly, the following changes are hereby made:

- I. Regarding Article X - Total Estimated Cost and Obligation of Funds, make the following changes:
 - 1) Change paragraph 1 to read: "Total Estimated Cost - The total estimated cost to the Government for performance of this contract for the purpose of Clause 4 of the General Provisions entitled, "Limitation of Cost" is \$1,203,753.00."
 - 2) Change paragraph 2 to read: "Obligation of Funds - the amount presently obligated by the Government with respect to this contract is \$1,323,380.00"

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13. <input type="checkbox"/> CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT <input checked="" type="checkbox"/> CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 4 COPIES TO ISSUING OFFICE	
14. NAME OF CONTRACTOR/OFFEROR See Block 7	17. UNITED STATES OF AMERICA BY <i>[Signature]</i> (Signature of Contracting Officer)
15. NAME AND TITLE OF SIGNER (Type or print) H. D. FUGITT, Senior Contracts Administrator, Eastern Operations	16. DATE SIGNED 78 Jun 09
18. NAME OF CONTRACTING OFFICER (Type or print) Kellogg V. Morton	
19. DATE SIGNED 6-12-78	

11. Regarding Article XI - Allowable Cost, Fee and Payment, make the following change: - "Fixed Fee" - The fixed fee payable to the Contractor for the performance of work under this contract is \$119,627.00"

111. The contract amount is hereby increased by \$159,978.00 from \$1,163,402.00 to \$1,323,380.00.