

STANDARD FORM 10, JULY 1966 GENERAL SERVICES ADMINISTRATION FPMR (41 CFR) 101-11.6		AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		PAGE 1	OF 2
1. AMENDMENT/MODIFICATION NO. Four (4)		2. EFFECTIVE DATE APR 14 1981		3. REQUISITION/PURCHASE REQUEST NO. RFPA No. ADM-79-651	
4. ISSUED AT U.S. NUCLEAR REGULATORY COMMISSION Division of Contracts Washington, D.C. 20555		5. ADMINISTERED BY (If other than block 4) 		6. PROJECT NO. (If applicable) 	
7. CONTRACTOR NAME AND ADDRESS MICROTECH INDUSTRIES, INC. Frankford Arsenal Bridge and Tacony Streets Philadelphia, PA 19137		8. FACILITY CODE 		9. AMENDMENT OF SOLICITATION NO. DATED _____ (See block 9)	
				10. MODIFICATION OF CONTRACT/ORDER NO. NRC-10-79-651 DATED 8/3/79 (See block 11)	
<p>11. ACCOUNTING AND APPROPRIATION DATA (If required)</p> <p>B&R No. 48-20-24-814 Appropriation 31X0200.401 Increase \$494.42</p>					
<p>12. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS</p> <p>(a) <input type="checkbox"/> This Change Order is issued pursuant to _____ The Changes set forth in block 12 are made to the above numbered contract/order.</p> <p>(b) <input type="checkbox"/> The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.</p> <p>(c) <input checked="" type="checkbox"/> This Supplemental Agreement is entered into pursuant to authority of <u>Subsection J.3 of the contract and the mutual agreement of the parties.</u> It modifies the above numbered contract as set forth in block 12.</p>					
<p>13. DESCRIPTION OF AMENDMENT/MODIFICATION</p> <p>Whereas, the NRC Project Officer (PO) ordered items in excess of the quantities specified in the contract for such items, and</p> <p>Whereas, the NRC had a requirement for such additional items, and</p> <p>Whereas, the Contractor delivered and the PO accepted these items, and</p> <p>Whereas, the contract ceiling amount was insufficient to cover the total cost of these items less any applicable discounts, and</p> <p>Whereas, the ordering and acceptance of these items by the NRC PO constituted an unauthorized procurement action, and</p> <p>Whereas, the acceptance of the items by the Government entitles the Contractor to an equitable adjustment hereunder.</p> <p>Now, therefore, the following changes are made:</p> <p>Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.</p>					
<p>14. CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT <input type="checkbox"/> CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 3 COPIES TO ISSUING OFFICE <input checked="" type="checkbox"/></p>					
15. NAME OF CONTRACTOR/OFFEROR JAMES P. RUCCIO JR.		16. UNITED STATES OF AMERICA Craig D. Lebo		17. DATE SIGNED 4/14/81	
18. NAME AND TITLE OF SIGNER (Type or print) JAMES RUCCIO JR. VICE PRES		19. NAME OF CONTRACTING OFFICER (Type or print) Craig D. Lebo		20. DATE SIGNED 4/14/81	

1. Regarding Part II - The Schedule, Section J - Special Provisions, Subsection J.3, Contract Ceiling, line two (2), delete the amount "\$125,945.46" and substitute in lieu thereof the amount "\$126,439.88."
2. The net effect of this modification is to ratify the PO's actions under this contract and increase the contract ceiling by an amount to cover the cost of additional items ordered and accepted by the PO.