

Sandia National Laboratories

Albuquerque, New Mexico 87185

date September 16, 1983

to ~~USNRC/RIV~~
R. F. Heishman, USNRC/OIE

from *J. Benson*
L. D. Bustard, SNL/6446

subject: Status Report for May through August, 1983 --
Equipment Qualification Inspection Program (EQIP)
FIN #s B3101 and A1650

Sandia consultation was provided to NRC, RIV for the following inspections listed in Table 1. These inspections were performed during May, June, July, and August, 1983, as part of the EQIP program.

Table 2 provides Sandia's Cost-Budget Report estimates for manpower and costs that were billed to the EQIP program during the May-August time period. Travel costs may not fully be reflected because of billing delays. All figures are rounded to the nearest 1K.

Enclosures

LDB:6446:bjt

Copy to:

USNRC/RIV D. Meyer
USNRC/OIE M. Peranich
USNRC/RIV U. Potapovs
3152 W. L. Garner, Form 426
6400 A. W. Snyder, Attn: R. Cochrell, #0711.040
6440 D. A. Dahlgren
6446 B. E. Bader, File 7.1.3
6446 L. E. Bonzon
6446 J. Benson
6446 E. A. Salazar

8506190340 850327
PDR FOIA
CURRAN84-863 PDR

Table 1: Sandia Consultation During
NRC,RIV EQIP Inspections

<u>Date</u>	<u>Company</u>	<u>Sandia Participant</u>
May 3-4	International Nutronics	E. Salazar
May 4-5	Radiation Sterilizers	J. Benson
May 24-27	Radiation Technology	E. Salazar
June 6-10	Rockbestos	L. Bustard
June 13-17	Farewell & Hendricks	B. Bader
June 13-17	Process Technology	J. Letz
June 20-24	Rockbestos	L. Bustard/ J. Benson
June 27-		
July 1	Wyle, Huntsville	E. Salazar
June 27-		
July 1	Acton Labs	F. Thome
July 19-20	Nuclear Qualification Services (NQS)	J. Benson
July 26-27	Westinghouse, Forest Hills	J. Benson
August 8-12	Wyle, Huntsville	E. Salazar
August 14-17	Rockbestos	L. Bustard
August 22-24	Radiation Dynamics	B. Bader
August 24-26	Farewell & Hendricks	B. Bader
August 29-		
September 2	BIW Cable Systems	L. Bustard/ J. Benson
August 29-		
September 2	Westinghouse NTD	E. Salazar

Table 2: Estimated Costs

	<u>May-August</u>	<u>Year-to-Date</u>
I. Direct Manpower (man months of charged effort)	9.9	25.3
II. Direct Loaded Labor Costs	80K	211K
Material and Services	0K	4K
Computer (ADP Support)	0K	0K
Purchases	2K	2K
Travel	<u>14K</u>	<u>30K</u>
	96K	247K