

MONTHLY BUSINESS LETTER FOR SEPTEMBER 1982

PROGRAM: Determination of Event Sequences FIN#: A1298
Contributing to Overall Frequency
of Core Melt

CONTRACTOR: Sandia National Laboratories

CONTRACTOR PROGRAM MANAGER: J. W. Hickman FTS PHONE: 844-3874

PRINCIPAL INVESTIGATOR: T. A. Wheeler FTS PHONE: 844-9554

NRC TECHNICAL MONITOR: A. El-Bassioni

PROJECT STATUS SECTION

I. Efforts Completed During Current Month:

Analysis on Browns Ferry-1, WASH-1400 PWR, and WASH-1400 BWR was completed. Analysis on Indian Point 2 and 3, and Zion were started.

II. Problems/Delays and Recommended Resolution:

The Indian Point 2 and 3, and Zion analysis were not completed due to the difficulty in extracting information from the Indian Point and Zion studies. The analysis on these plants should be completed by mid-October.

III. Progress to Date:

Eleven PRAs have been analyzed with three more PRAs almost completed. Four progress reports have been written along with the interim insights document. USI-A1 analysis has been finished and a final report submitted, but not yet finalized.

IV. Plans for Next Month:

Complete analysis of Zion and Indian Point studies. Start system level analysis for all 14 PRAs to be completed by end of November.

FINANCIAL STATUS SECTION

<u>Current</u> <u>Month</u>	<u>Year to</u> <u>Date</u>
--------------------------------	-------------------------------

I. Direct Manpower (Man Months)

- II. A. Direct Loaded Labor Costs
B. Materials and Services
C. ADP Support
D. Subcontracts
E. Travel
F. Others

Total Costs

8302280233 XA