

MONTHLY BUSINESS LETTER FOR OCTOBER 1982

PROGRAM: Determination of Event Sequences FIN#: A1298
Contributing to Overall Frequency
of Core Melt

CONTRACTOR: Sandia National Laboratories

CONTRACTOR PROGRAM MANAGER: J. W. Hickman FTS PHONE: 844-3874

PRINCIPAL INVESTIGATOR: T. A. Wheeler FTS PHONE: 844-9554

NRC TECHNICAL MONITOR: Sarah Davis

PROJECT STATUS SECTION

I. Efforts Completed During Current Month:

Analysis of Zion and Indian Point studies was completed. The system level analysis was performed on five plants, Sequoyah, Peach Bottom, Surry, Grand Gulf, and Calvert Cliffs.

II. Problems/Delays and Recommended Resolution:

By the end of September, some work remained to be done on Zion and Indian Point, and no system level analysis had yet been done. It has been agreed by the NRC and Sandia that system level work will be done by the end of November.

III. Progress to Date:

Basic event level analysis has been completed on 14 PRAs. Four progress reports have been written along the interim insights document. USI-A1 analysis has been finalized and a final report written, but not yet released to the NRC.

IV. Plans for Next Month:

Complete system level analysis for remaining 9 plants..

FINANCIAL STATUS SECTION

<u>Current</u> <u>Month</u>	<u>Year to</u> <u>Date</u>
--------------------------------	-------------------------------

I. Direct Manpower (Man Months)

- II. A. Direct Loaded Labor Costs
B. Materials and Services
C. ADP Support
D. Subcontracts
E. Travel
F. Others

Total Costs

8302280238 XA