

MONTHLY BUSINESS LETTER FOR NOVEMBER 1982

PROGRAM: Determination of Event Sequences FIN#: A1298
Contributing to Overall Frequency
of Core Melt

CONTRACTOR: Sandia National Laboratories

CONTRACTOR PROGRAM MANAGER: J. W. Hickman FTS PHONE: 844-3874

PRINCIPAL INVESTIGATOR: T. A. Wheeler FTS PHONE: 844-9554

NRC TECHNICAL MONITOR: Sarah Davis

PROJECT STATUS SECTION

I. Efforts Completed During Current Month:

System level analysis for all plants was completed.

II. Problems/Delays and Recommended Resolution: _____

No delays.

III. Progress to Date:

All system level and basic event level analysis has been completed. USI-A1 report has been finalized but not released.

IV. Plans for Next Month:

Write draft report on importance analysis for 14 PRAs analyzed.

FINANCIAL STATUS SECTION

<u>Current</u> <u>Month</u>	<u>Year to</u> <u>Date</u>
--------------------------------	-------------------------------

I. Direct Manpower (Man Months)

- II. A. Direct Loaded Labor Costs
B. Materials and Services
C. ADP Support
D. Subcontracts
E. Travel
F. Others

Total Costs

8302280244 XA