

PDR

CONTRACT NRC-33-90-178 -- TASK ORDER 14

MODIFICATION NO. 2

AGENCY UPGRADE OF TECHNOLOGY for OFFICE SYSTEMS (AUTOS)

OFFICE PLANS, INTEGRATION AND IMPLEMENTATION

REGION IV and URANIUM RECOVERY FIELD OFFICE

The purpose of this modification is to extend the period of performance from October 30, 1992 through December 31, 1992, therefore the subject task order is modified as follows:

1. Section D.2., "Period of Performance," is deleted entirely and replaced with the following:

"The period of performance of Task Order No. 14 shall commence on February 05, 1992, and shall expire on December 31, 1992."


2. This modification is accomplished without change in the total estimated reimbursable cost, base fee, award fee, total task order amount, or amount obligated hereunder.

3. All other terms and conditions of this task order remain unchanged.



Dfoz 2/

SIGNATURE PAGE

ACCEPTED: CEEXEC, Inc.

  
SIGNATURE  
Bent T. Lin  
PRINTED NAME  
Chief Financial Officer  
TITLE  
10-30-92  
DATE

AWARDED: U.S. NUCLEAR REGULATORY  
COMMISSION

  
SIGNATURE  
 MARY JO MATTIA  
PRINTED NAME  
CONTRACTING OFFICER  
TITLE  
10/24/92  
DATE

11/14/92

CONTRACT NUMBER MOD NUMBER  
33-90-178-014 02

PROCUREMENTS AWARDED IN THE LAST THREE WEEKS  
NEW AWARDS ARE SHOWN AS MOD 00  
TITLE  
TASK ORDER NUMBER 14 - OFFICE PLANS, INTEGRATION  
AND IMPLEMENTATION - REGION IV AND URFO  
EXECUTED  
10/30/92

040017