

BETWEEN

THE MAINE GEOLOGICAL SURVEY

AND

THE U.S. NUCLEAR REGULATORY COMMISSION

- A. The purpose of this Modification is to change the grant period in Block No. 3, the B&R No. in Block No. 13 and the dollar amount in Block No. 15 of the Notice of Grant Award.
- B. Specifically, of this Grant No. NRC-G-04-81-023:
1. Block No. 3, Grant Period, is extended from September 30, 1981 through September 30, 1982 to September 30, 1981 to September 30, 1985.
 2. Block No. 9, project under this Modification No. 3 will be conducted in accordance with grantee's proposal dated January 29, 1985.
 3. Block No. 13, Accounting and Appropriation Data, change the B&R No. to 601920.
 4. Block No. 15, Funding Sources, is increased by \$75,000.00 from \$299,946.00 to \$374,946.00.
- C. All other terms and conditions under this Grant remain the same.
- D. In witness whereof, the parties have executed this document.

UNITED STATES OF AMERICA:

Date 5/9/85

By Paul J. Edgeworth
Paul J. Edgeworth, Grants Officer
Technical Contracts Branch
Division of Contracts
Office of Administration

8505280542 850509
PDR CONTR
NRCG-04-82-009 PDR

GRANTEE:

Date 5/6/85

By Walter A. Anderson
Title Walter A. Anderson, State Geologist
By Richard B. Anderson
Title Richard B. Anderson, Commissioner

5/6/85