

Project M-32

FEB 17 1993

Center for Nuclear Waste
Regulatory Analysis
ATTN: Mr. Prasad K. Nair
Program Element Manager
P.O. Drawer 28510
6220 Culebra Road
San Antonio, Texas 78228-0510

Dear Mr. Nair:

Subject: Waste Solidification Systems Intermediate Milestone #004010,
Contract No. NRC-02-88-005

As you are aware, the Department of Energy was not able to schedule meetings necessary for your review of the high level waste tank integrity (Milestone #004010) in early January as planned. Instead, meetings on this issue will be combined with meetings on seismic issues scheduled for the week of February 23, 1993. Because of this delay, the completion date for Milestone #004010 will be delayed until April 16, 1993, from the currently scheduled date of February 20, 1993.

If you have any questions concerning these changes, please call me at (301) 504-2667.

Sincerely,

Original Signed By:

Gary C. Comfort, Jr.
Licensing Section 2
Licensing Branch
Division of Fuel Cycle Safety
and Safeguards, NMSS

cc: M. Knapp, PMDA
B. Meehan, CAB

Distribution:

Project M-32
NMSS R/F

PDR/LPDR
BStiltenpool

NRC File Center
JGreaves

FCLB R/F
ETenEyck

OFC	FCLB	E	FCLB	E	FCLB	E		
NAME	GComfort:		WHarpe:		MTokoff:			
DATE	2/17/93		2/17/93		2/17/93			

C = COVER

E = COVER & ENCLOSURE

N = NO COPY

[S:\CN021793.GC]

190063

9302230157 930217
PDR PROJ PDR
M-32

NF14/10
m-32