



BROOKHAVEN NATIONAL LABORATORY
ASSOCIATED UNIVERSITIES, INC.

Upton, Long Island, New York 11973

(516) 282-
FTS 666

Department of Nuclear Energy

May 7, 1984

Dr. A. Thadani

Reliability and Risk Assessment Branch
Division of Safety Technology
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Ashok:

Owing to unanticipated delays caused by the extra time devoted to the review of the "flood-initiator", the diversion of a key reviewer's time (K. Shiu) to other -higher priority- project (FIN A-3366), and the lack of response to our Q-1 questions from LILCO, the completion date for Task 1 must be redefined.

The participation of Dr. Shiu to the review of the Shoreham PRA is absolutely necessary for the successful completion of the program. Dr. Shiu is, however, a key contributor to the remaining tasks of the review of the GESSAR-II PRA (FIN A-3366) and to the project "Guidance and Probabilistic Analyses and Evaluations" (FIN A-3758), to both of which you have assigned high priority. Given the present priorities of the various programs, we propose to stop work on the review of the Shoreham PRA and resume it at a later date (on or about June 15, 1984) with a revised milestone for Task 1, September 30, 1984. No cost increase is associated with this milestone change.

If you have any questions, please do not hesitate to contact me.

Warm regards,

Ioannis A. Papazoglou, Group Leader
Risk Evaluation Group

IAP/dm

cc: W. Kato
R. Bari
R. Hall
R. Youngblood
A. Buslik (NRC)
E. Chow (NRC)

Ed - Ashok told BNL that they could delay FIN A-3758 & to submit schedule for SHOREHAM on this basis.



BROOKHAVEN NATIONAL LABORATORY
ASSOCIATED UNIVERSITIES, INC.

Upton, Long Island, New York 11973

(516) 282-
FTS 666

Department of Nuclear Energy

May 7, 1984

Dr. A. Thadani

Reliability and Risk Assessment Branch
Division of Safety Technology
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Ashok:

Owing to unanticipated delays caused by the extra time devoted to the review of the "flood-initiator", the diversion of a key reviewer's time (K. Shiu) to other -higher priority- project (FIN A-3366), and the lack of response to our Q-1 questions from LILCO, the completion date for Task 1 must be redefined.

The participation of Dr. Shiu to the review of the Shoreham PRA is absolutely necessary for the successful completion of the program. Dr. Shiu is, however, a key contributor to the remaining tasks of the review of the GESSAR-II PRA (FIN A-3366) and to the project "Guidance and Probabilistic Analyses and Evaluations" (FIN A-3758), to both of which you have assigned high priority. Given the present priorities of the various programs, we propose to stop work on the review of the Shoreham PRA and resume it at a later date (on or about June 15, 1984) with a revised milestone for Task 1, September 30, 1984. No cost increase is associated with this milestone change.

If you have any questions, please do not hesitate to contact me.

Warm regards,

Ioannis A. Papazoglou, Group Leader
Risk Evaluation Group

IAP/dm

cc: W. Kato
R. Bari
R. Hall
R. Youngblood
A. Buslik (NRC)
E. Chow (NRC)

Ed - Ashok told BNL that they could delay FIN A-3758 & to submit schedule for SHOREHAM on this basis.

Al22