



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

OCT 15 1996

Scientech, Inc.
ATTN: Mr. Douglas Knight
910 Clopper Road
Gaithersburg, MD 20878

Dear Mr. Knight:

Subject: Modification No. 5 to Task Order No. 203 entitled, "BWNT LOCA
Evaluation Model for OTSG Plants" Under Contract No. NRC-03-95-026

The purpose of this modification is to extend the period of performance of the task order from October 1, 1996 through October 31, 1996, at no extra cost to the Government. Accordingly, the subject task order is hereby modified as follows:

The second paragraph, first sentence, as modified in Modification No. 3, beginning with "Task Order No. 203 . . ." is deleted in its entirety and substituted with the following in lieu thereof:

"Task Order No. 203 shall be in effect November 2, 1995 through October 31, 1996".

It is hereby agreed that no increase in the ceiling amount of the subject task order relative to this extension shall be required. The issuance of this modification does not amend any terms or conditions of the subject Task Order.

If you have any questions concerning this modification, please contact Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,

Robert B. Webber, Contracting Officer
Technical Acquisition Branch No. 2
Division of Contracts
Office of Administration

ACCEPTED:

Douglas A. Knight
NAME

Manager of Contracts and Administration

TITLE

October 18, 1996

DATE

230055

9610230286 961018
PDR CONTR
NRC-03-95-026 PDR

PFO20%