

DCD



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

SEP 19 1996

Energy Research Inc.
Attn: Moshen Khatib-Rahbar
P.O. Box 2034
Rockville, MD 20847

Dear Dr. Khatib-Rahbar:

Subject: Task Order No. 4, Modification No. 2 Under Contract No. NRC-04-94-50 Entitled "Individual Plant Examination of External Events (IPEEE) Submittal Reviews of Group 3 Nuclear Power Plants"

The purpose of this modification is to 1) incorporate a within scope change 2) increase the contract ceiling and total amount obligated by \$40,190.15 from \$200,161.83 to \$240,351.98 and 3) extend the period of performance through March 31, 1997. Task Order No. 4 is hereby modified as follows:

- 1.) Task Order No. 4 is modified to incorporate additional support for the review of generic issues identified in the attached Statement of Work.
- 2.) The total cost ceiling is increased by \$40,190.15 from \$200,161.83 to \$240,351.98. The total reimbursable cost is increased by \$38,644.37 from \$192,463.30 to \$231,107.67 and the total fixed fee is increased by \$1545.77 from \$7,698.54 to \$9244.31.
- 3.) Task Order No. 4 shall be in effect from May 2, 1995 through March 31, 1997.

Accounting data for Task Order No. 4, Modification No. 2 is as follows:

B&R No.: 660-15-115-035
Job Code: L2194
BOC Code: 252A
RES ID: RES-C96-229
Appropriation No.: 31X0200.660
Amount Obligated: \$40,190.15

A summary of obligations for this task order, from award date through the date of this modification is given below:

Total FY94 Obligation Amount \$200,161.83
Total FY96 Obligation Amount \$ 40,190.15

Cumulative Total of NRC Obligations: \$240,351.98

This modification obligates \$40,190.15 in FY96 funds.

9609300088 960920
PDR CONTR
NRC-04-94-050 PDR

DF02
1/0

NRC-04-94-050
Task Order No. 4
Modification No. 2

Page 2 of 2


All other terms and conditions of Task Order No. 4 remain the same.

Please indicate your acceptance of this task order modification by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

Since we are rapidly approaching September 30, our fiscal year ending date, you should expedite the execution and return of this document. Unless the signed documents are returned to me prior to that date, I cannot assure you of the continued availability of these funds.

If you have any questions regarding this matter, please contact RoseMary Mann, Contract Specialist, on (301) 415-6595.


Sincerely,



Mary H. Mace, Contracting Officer
Technical Acquisition Branch No. 1
Division of Contracts
Office of Administration

Enclosure:
As stated

ACCEPTED: TASK ORDER NO. 4, MODIFICATION NO. 2



NAME Mohsen Khatib-Rahbar

President

TITLE

September 20, 1996

DATE