



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

OCT 17 1996

Advanced Systems Technology, Inc.
ATTN: Ms. Isabel H. Knox
3520 Piedmont Road, N.E., Suite 300
Atlanta, Georgia 30305-1595

Dear Ms. Knox:

Subject: Modification No. 1 to Task Order No. 15 under Contract
No. NRC-04-91-047

The purpose of this modification is to provide for a downward adjustment of the task order ceiling amount to reflect completion of the subject task order.

The cost ceiling associated with performance of this task order is hereby decreased from \$19,495.22 by \$3,105.62 to \$16,389.60. The total estimated reimbursable cost amount of \$18,151.98 is decreased by \$3,105.62 to \$15,046.36. The fixed fee amount of \$1,343.24 remains unchanged.

Total Deobligation Amount for FY95 \$ 3,105.62

Cumulative Total of NRC Obligations: \$16,389.60

Accounting data for this modification is as follows:

B&R No.:	560-15-22-4015
Job Code:	J6039
APPN No.:	31X0200.560
BOC No.:	252A
RES ID No.:	RES-C96-484
DEOBLIGATION:	\$3,105.62

Acceptance of this modification should be made by executing three (3) copies of this document in the space provided and returning two (2) copies to the address below.

U.S. Nuclear Regulatory Commission
ATTN: Ms. Amy Siller
ADM/DC/TAB1, Mail Stop T-7-I-2
Washington, DC 20555

9610300102 961022
PDR CONTR
NRC-04-91-047 PDR

Contr

1/0
DF02

Contract No. NRC-04-91-047
Mod. 1. Task Order No. 15
Page 2 of 2


Any questions regarding this modification should be addressed to Ms. Siller,
Contract Specialist, on (301) 415-6747.

Sincerely,



Mary H. Mace, Contracting Officer
Technical Acquisition Branch 1
Division of Contracts
Office of Administration

Accepted: Mod. 1, T.O. No. 15



Name

Sr. Vice Pres.

Title

Date

10/22/96