



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

JUN 4 1985

U.S. Army Corps of Engineers
Waterways Experiment Station
Attention: Dr. Don C. Banks, WESGR/GL
P. O. Box 631
Vicksburg, Mississippi 39180

Dear Dr. Banks:

Subject: Interagency Agreement No. NRC-02-83-046, "Criteria for Evaluating Engineered Facilities," Modification No. Four

This modification is issued to increase the total amount obligated to the subject Interagency Agreement. Therefore, the following change is hereby incorporated:

1. Article III - Estimate of Cost, delete the amount "\$432,000.00" and insert in lieu thereof "\$447,000.00."
2. Article IV - Obligation of Funds, delete the amount "\$432,000.00" and substitute in lieu thereof the amount "\$447,000.00."

These additional funds are chargeable to the following appropriation data:

<u>B&R Number</u>	<u>FIN Number</u>
50-19-03-02	D1001-5

As a result of this modification, the total amount obligated to this Interagency Agreement is increased by \$15,000.00 from \$432,000 to \$447,000.00.

All other terms and conditions remain the same.

8507230539 850619
PDR CONTR
NRC-02-83-046 PDR


Dr. Don C. Banks
U.S. Army Corps of Engineers
NRC-02-83-046

- 2 -

JUN 4 1985

If this modification is acceptable to the U.S. Army Corps of Engineers, please so indicate by having the authorized personnel sign in the space provided below on three copies and return two fully executed copies to me. The third copy is for your retention.


Sincerely,



Elois Wiggins
Contracting Officer

ACCEPTED BY THE U.S. ARMY CORPS OF ENGINEERS:

By:



W. F. MARCUSON, III

Title:

Chief, Geotechnical Laboratory

Date:

19 June 1985