

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	PAGE OF PAGES
2. AMENDMENT/MODIFICATION NO. Two (2)		3. EFFECTIVE DATE 9/20/85	4. REQUISITION/PURCHASE REQ. NO. RFPA No. NRR-85-067	5. PROJECT NO. (If applicable)	
6. ISSUED BY US Nuclear Regulatory Commission Division of Contracts Washington, DC 20555			7. ADMINISTERED BY (If other than Item 6) CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Teledyne Engineering Services Attn: Mr. James Flaherty, Vice President 130 Second Avenue Waltham, MA 00254			9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 9C. DATED (SEE ITEM 13) 9D. DATED (SEE ITEM 13)		
CODE			FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

B&R No. 20-19-40-41-1 Fin. No. D-1338 INCREASE: \$ 100,000

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)
<input checked="" type="checkbox"/>	Mutual Agreement of Parties

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to revise the Statement of Work to include task "d", which involves independent inspection, witness of tests and modifications and audits in connection with the above-numbered contract. Accordingly, the Commission accepts Teledyne Engineering Services' technical and cost proposal dated, September 17, 1985, which is incorporated into this contract by this reference to perform the efforts as described therein. Therefore, the above-numbered contract is modified as follows:

8510010092 850924
PDR CONTR
NRC-03-85-067 PDR

(Continued Next Page)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) WILLIAM S. MOONAN VICE PRESIDENT & CONTROLLER		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Paul J. Edgeworth	
15B. CONTRACTOR/OFFEROR William S. Moonan (Signature of person authorized to sign)	15C. DATE SIGNED 9/24/85	16B. UNITED STATES OF AMERICA BY Paul J. Edgeworth (Signature of Contracting Officer)	16C. DATE SIGNED 9/23/85

1. Section B - Supplies or Services and Prices/Costs, is revised as follows:B.1. Brief Description of Work, is revised to include the following:

"The contractor shall provide the services required to evaluate the implementation of the TUGCO Comanche Peak Program Plan"

B.2. A., is deleted in its entirety and the following is substituted in lieu thereof:

"A. Total Estimated Cost	\$ 411,871
Fixed Fee	\$ 41,186
Total Estimated Cost Plus Fixed Fee	<u>\$ 453,057</u>

2. Section C - Description/Specifications/Work Statement, is revised as follows:C.1.2., entitled, Scope of Work, is revised to add the following paragraph:

"4. Conduct an audit of the disposition of deficiencies that require modification to piping, pipe support, cable trays designs, installation or both to determine whether the cause of the problem has been satisfactorily resolved and ensure that similar deficiencies will not reoccur in the future at CPSES, Units 1 and 2.

C.1.3., entitled, Schedule and Level of Effort, is revised to include the following:

Add: "Task 4

Estimated Level of Effort, FY 85
Completion Date

12.1 staff months
~~December~~ 31, 1985

C.2., entitled, Meetings and Travel is deleted in its entirety and the following is substituted in lieu thereof:"C.2 - Meetings and Travel

1. Glen Rose, Texas - 2 trips, 5 people for 4 days
4 trips, 5 people for 5 days

2. Bethesda, Maryland - 8 trips, 3 people for 3 days
5 trips, 1 person for 1 day
 3. Champaign, Illinois - 2 trips, 2 people for 2 days
 4. New York - 3 trips, 4 people for 3 days
 5. Cedar Rapids, Iowa to Bethesda - 3 trips, 1 person for 5 days
 6. Cedar Rapids, Iowa to San Francisco - 1 trip, 1 person for 5 days"
3. Section F - Deliveries and Performance, F.1., entitled, Reporting Requirements is revised to include the following:
- "2. Prior to initiation of task d, the contractor shall provide to the NRC Project Officer a plan for it, including details on sample sizes, and methodology of review or audit. Upon approval of each plan by the by the Project Officer, work will commence.
- A monthly report shall be provided to the NRC Project Officer which summarizes major efforts and significant findings associated with task d. Upon completion of task d, a Technical Evaluation Report will be provided to the Project Officer which summarizes the technical effort and all findings.
- The Technical Evaluation Report shall be delivered on or prior to December 31, 1985.
4. Section F.3., entitled, Duration of Contract Period, is deleted in its entirety and the following is substituted in lieu thereof:
- " F.3. Duration of Contract Period
- This contract shall become effective on June 10, 1985 and shall continue to completion thereof, on December 31, 1985."
5. Section G - Contract Administration Data, Item G.1., entitled, Consideration, Estimated Cost, Fixed Fee and Obligation, the following changes are made:
- Paragraph 1 - Delete: "\$241,236.00"
Insert: "\$453,057.00"
- 1 Delete: "\$219,306.00"
Insert: "\$411,871.00"
- Delete: "\$ 21,930.00"
Insert: "\$ 41,186.00"

Continued:

Section G.1., entitled Consideration, Estimated Cost, Fixed Fee and Obligation, is revised as follows:

Paragraph 3, is deleted in its entirety and the following is substituted in lieu thereof:

- "3. The amount presently obligated by the Government with respect to this contract is \$341,236.00. It is anticipated that present funding will enable the contractor to perform through November 15, 1985. The remaining funds will be obligated subject to the availability of FY '86 funds."

All other terms and conditions set forth under this contract remain unchanged.