

July 1, 1985
(NMP2L 0437)

Mr. R. W. Starostecki, Director
U.S. Nuclear Regulatory Commission
Region I
Division of Reactor Projects
631 Park Avenue
King of Prussia, PA 19406

Re: Nine Mile Point - Unit 2
Docket No. 50-410

Dear Mr. Starostecki:

The corrective action to a reported deficiency concerning the misoperation of General Electric "SAM" relays (Deficiency No. 84-27) was to be completed by July 31, 1985. This date was based on site delivery of modification parts by early in 1985. Due to difficulties in obtaining the required Quality Assurance Category I certifications, the projected site delivery date has changed to August 2, 1985. Therefore, the corrective action is now scheduled for completion by October 1, 1985.

Very truly yours,

C. V. Mangan

C. V. Mangan
Vice President
Nuclear Engineering and Licensing

CVM/GG/cia

xc: Director of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, DC 20555

R. A. Gramm, NRC Senior Resident Inspector

Project File (2)

8507190079 850701
PDR ADDCK 05000410
S PDR

1/0 1E 27