

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 22	3. EFFECTIVE DATE 7/25/85	4. REQUISITION/PURCHASE REQ. NO. RFPA dtd 6/25/85 JUL 15 1985	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555	CODE	7. ADMINISTERED BY (other than Item 6)	CODE	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) The Franklin Institute Franklin Research Center 20th and Race Streets Philadelphia, PA 19103	(a) 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-03-81-130 10B. DATED (SEE ITEM 13) 4/3/81
CODE	FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
20-19-10-11-1 B6891 Total Increase: \$105,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(a) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)


E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to incorporate award fee earned for the 9th period, October 1, 1984 through March 31, 1985, and to provide incremental funding in the amount of \$105,000.00 to the contract. Now, therefore, the following changes are made:

- I. The total award fee available; the award fee earned thus far and the evaluation periods applicable thereto are as follows:

8508090518 850725
PDR CONTR
NRC-03-81-130 PDR

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Paul J. Edgeworth
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
(Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)
	16C. DATE SIGNED 7/25/85

<u>No.</u>	<u>Evaluation Period</u>	<u>Available Award Fee</u>	<u>Award Fee Earned</u>
1	Apr. 3, 1981 - June 30, 1981	\$21,369.00	\$21,328.00
2	July 1, 1981 - Sept. 30, 1981	44,679.00	43,253.74
3	Oct. 1, 1981 - March 31, 1982	89,358.00	87,571.00
4	Apr. 1, 1982 - Sept. 30, 1982	89,358.00	88,018.00
5	Oct. 1, 1982 - March 31, 1983	89,358.00	89,358.00
6	Apr. 1, 1983 - Sept. 30, 1983	89,358.00	88,258.00
7	Oct. 1, 1983 - March 31, 1984	99,480.42	97,749.00
8	Apr. 1, 1984 - Sept. 30, 1984	119,756.56	111,493.36
9	Oct. 1, 1984 - March 31, 1985	96,608.42	88,387.04
	TOTAL		\$715,416.14

II. Under Section 3.0 entitled, Consideration and Payment, Article 3.1, Estimated Cost, Base Fee, and Award Fee, the following changes are made:

Article 3.1, Estimated Cost, Base Fee, and Award Fee

1. The estimated cost to the Government for all allowable costs, and award fee, is decreased to \$9,968,660.00 from \$9,976,881.38 by \$8,221.38. The figure \$8,221.38 represents the total "residual fee" not earned by the contractor for the period April 1, 1984 through March 31, 1985.
2. Paragraph two remains unchanged.
3. Paragraph three remains unchanged.
4. Paragraph 4 is revised to read as follows:

Total funds currently available for payment and allotted to this contract are increased from \$8,302,000.00 by \$105,000.00 to \$8,407,000.00. The sum \$7,529,542.84 represents the estimated reimbursable costs and the sum \$877,457.16 represents the available award fee for the period April 3, 1981 through September 30, 1985.

These figures reflect "residual fee" in the amount of \$8,221.38 not earned by the contractor during the period October 1, 1984 through March 31, 1985 and therefore diverted from the amount allotted for award fee to the amount allotted for reimbursable costs.

NOTE: There is no increase to the award fee pool with this action due to the fact that adequate funds are already allocated for award fee through September 30, 1985.

III. Under Article 5.8 entitled, Key Personnel, the following name is added:

Mr. G. A. Toman, Associate Project Manager