



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

JAN 10 1997

Energy Research, Inc.
ATTN: Dr. Mohsen Khatib-Rahbar
Post Office Box 2034
Rockville, Maryland 20847

SUBJECT: MODIFICATION NO. 6 TO TASK ORDER NO. 1 ENTITLED "INDEPENDENT
ASSESSMENT OF ADVANCED LIGHT WATER REACTOR (ALWR) CONTAINMENT
PERFORMANCE" ON CONTRACT NRC-04-92-046

Dear Dr. Khatib-Rahbar:

The purpose of this modification is to extend the period of performance through September 30, 1997, at no additional cost or obligation to the Government due to a delay in Westinghouse providing necessary data and supporting documentation.

The period of performance of the subject task order is hereby modified as follows:

"Task Order No. 1 shall be in effect from July 14, 1992 through September 30, 1997."

A summary of obligations for this task order, from award date through the date of this action is given below:

Total FY92 Obligation Amount:	\$100,733.95
Total FY93 Obligation Amount:	\$109,887.00
Total FY94 Obligation Amount:	\$110,625.64
Total FY95 Obligation Amount:	\$125,346.33
Cumulative total of NRC obligations:	\$446,592.92

This modification does not obligate funds.

All other terms and conditions of the subject task order remain the same.

Please indicate your acceptance of this task order modification by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

DF02/0

220006

NRC-04-92-046

Task Order No. 1, Modification No. 6

Page 2 of 2


Any questions regarding this matter should be addressed to Mr. Stephen Pool,
Contract Specialist, on (301) 415-8168.

Sincerely,




Mary H. Mace, Contracting Officer
Technical Acquisition Branch No. 1
Division of Contracts

ACCEPTED:



NAME



TITLE

1-13-97

DATE