

# ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972<sup>3101</sup>


April 25, 1984

Mr. Charles Beckwith  
DOE/NRC Coordinator  
Office of Resource Management  
U. S. Nuclear Regulatory Commission  
Maryland National Bank Building  
7735 Old Germantown Road  
Bethesda, MD 20555

Dear Mr. Beckwith:

Attached is the March monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

Sincerely,



Roy Tuma  
Assistant Director  
Environmental Research Division

/lac  
attachments

Distribution

NRC:

W. A. Nixon

ANL/DOE-CH:

B. Carlan, BUD

R. J. Dalton, DOE-CH

R. H. Huebner, OTD

8508160133 850710  
PDR FOIA  
RAPKIN85-438 PDR

FIN A21572

ACCOUNT 8M482

TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

B&amp;R 40-10-01-05

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 8M482 LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

## I. EFFORT:

DIRECT MAN-MONTHS	1.10	1.10
TOTAL EFFORT	1.10	1.10

## II. COSTS:

DIRECT LOADED LABOR COSTS	3,988.90	3,988.90
ADP SUPPORT	25.82	25.82
GENERAL AND ADMINISTRATIVE	2,586.26	2,586.26
TOTAL COST	6,600.98	6,600.98

## III. FUNDING STATUS:

PRIOR FY 83 CARRYOVER	FY 84 PROJECTED FUNDING LEVEL	FY 84 FUNDS RECD TO DATE	FY 84 FUNDING BAL. NEEDED
\$0	\$100	\$160	\$0

\* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.

TECHNICAL REPORT LETTER  
for Month of March 1984  
NRC FIN A21572

Project Title: Licensing Program Support - Environmental Review Assistance

NRC Project Manager: W. A. Nixon

ANL Principal Investigator(s): S. Y. Tsai

ANL Account No.: 8M482

Prepared by (sign): *Stewart* Date: 4-25-84

1. Efforts completed during the month of March 1984:
  - New EPA standards (October 1983) governing stabilization of uranium and thorium mill tailings and residues were reviewed by the team.
  - Draft outline for the compliance evaluation report was formulated and reviewed by team members.
2. No problems or delays encountered or anticipated at this time.
3. A summary of costs to date is provided on a separate sheet.
4. Draft report for the compliance evaluation of Kerr-McGee stabilization plan will be completed by the end of April 1984.