

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-3101


July 20, 1984

Mr. Charles Beckwith
DOE/NRC Coordinator
Office of Resource Management
U. S. Nuclear Regulatory Commission
Maryland National Bank Building
7735 Old Germantown Road
Bethesda, MD 20555

Dear Mr. Beckwith:

Attached is the June monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

Sincerely,



Roy Tuma
Assistant Director
Environmental Research Division

/lac
attachments

Distribution

NRC:

W. A. Nixon

ANL/DOE-CH:

B. Carlan, BUD

R. J. Dalton, DOE-CH

R. H. Huebner, OTD

8508160147 850710
PDR FOIA
RAPKIN85-438 PDR

TECHNICAL REPORT LETTER
for Month of June 1984
NRC FIN A21572

Project Title: Licensing Program Support - Environmental Review Assistance

NRC Project Manager: W. A. Nixon

ANL Principal Investigator(s): S. Y. Tsai

ANL Account No.: 8M482

Prepared by (sign):

S. Y. Tsai

Date: July 18, 1984

1. Efforts completed during the month of June 1984:
 - Draft report on the evaluation of Kerr-McGee's proposed decommissioning plan with the EPA's new standards governing thorium residues has been revised by incorporating NRC's comments.
 - The revised draft report was submitted to NRC for review on June 27.
2. ANL is awaiting instructions from NRC on how the final report should be prepared.
3. Final report is scheduled to be completed by August 10, 1984.
4. A summary of costs to date is provided on a separate sheet.

FIN A21574

ACCOUNT 8M482

TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

B&R 40-10-01-05

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 8M482 LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

I. EFFORT:

DIRECT MAN-MONTHS	1.00	3.90
	-----	-----
TOTAL EFFORT	1.00	3.90

II. COSTS:

DIRECT LOADED LABOR COSTS	3,312.80	14,545.50
MATERIALS AND SERVICES	69.28	190.52
ADP SUPPORT	.29	30.90
GENERAL AND ADMINISTRATIVE	2,288.42	9,294.45
	-----	-----
TOTAL COST	5,670.79	24,061.37

III. FUNDING STATUS:

PRIOR FY 83
CARRYOVERFY 84 PROJECTED
FUNDING LEVELFY 84 FUNDS
RECD TO DATEFY 84 FUNDING
BAL. NEEDED

\$0

\$100

\$160

\$0

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.