

ARGONNE NATIONAL LABORATORY
9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-3101


August 13, 1984

Mr. Charles Beckwith
DOE/NRC Coordinator
Office of Resource Management
U. S. Nuclear Regulatory Commission
Maryland National Bank Building
7735 Old Germantown Road
Bethesda, MD 20555

Dear Mr. Beckwith:

Attached is the July monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

Sincerely,



Roy Tuma
Assistant Director
Environmental Research Division

/lac
attachments

Distribution

NRC:
W. A. Nixon

ANL/DOE-CH:
B. Carlan, BUD
R. J. Dalton, DOE-CH
R. H. Huebner, OTD

8508160153 850710
PDR FOIA
RAPKIN85-438 PDR

FIN A21574 ACCOUNT 8M482 TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

B&R 40-10-01-05 CURRENT MONTH YEAR-TO-DATE

TOTALS FOR: 8M482 LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

I. EFFORT:

DIRECT MAN-MONTHS

.30 4.20

TOTAL EFFORT

.30 4.20

II. COSTS:

DIRECT LOADED LABOR COSTS
MATERIALS AND SERVICES
ADP SUPPORT
GENERAL AND ADMINISTRATIVE1,043.10 15,538.60
75.31 265.63
7.80 30.70
712.67 10,007.12

TOTAL COST

1,838.88 25,900.25

III. FUNDING STATUS:

PRIOR FY 83
CARRYOVER

\$0

FY 84 PROJECTED
FUNDING LEVEL

\$100

FY 84 FUNDS
REC'D TO DATE

\$160

FY 84 FUNDING
BAL. NEEDED

\$0

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.

TECHNICAL REPORT LETTER

for Month of July 1984NRC FIN A21572Project Title: Licensing Program Support - Environmental Review AssistanceNRC Project Manager: W. A. NixonANL Principal Investigator(s): S. Y. TsaiANL Account No.: BM482Prepared by (sign): *Stewy Tsai*Date: August 10, 1984

1. Efforts completed during the month of July 1984:
 - Preliminary works have been performed to study cost-benefit for the proposed decommissioning alternatives. The study was later put on hold by W. Nixon.
 - ANL received ten contentions which have been admitted for the ASLB hearings for the project.
 - Identification of potential witnesses for the contentions has been completed.
 - Potential witnesses are currently studying the contentions.
2. ANL continues awaiting comments from NRC on the draft report for the evaluation of Kerr-McGee's proposed decommissioning plan with the EPA's standards.
3. A summary of costs to date is provided on a separate sheet.