

# ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-3101


January 2, 1985

Mr. Charles Beckwith  
DOE/NRC Coordinator  
Office of Resource Management  
U. S. Nuclear Regulatory Commission  
Maryland National Bank Building  
7735 Old Germantown Road  
Bethesda, MD 20555

Dear Mr. Beckwith:

Attached is the November monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

Sincerely,



Roy Tuma  
Assistant Director  
Environmental Research Division

/lac  
attachments

Distribution

NRC:  
W. A. Nixon

ANL/DOE-CH:  
B. Carlan, BUD  
R. J. Dalton, DOE-CH  
R. H. Huebner, OTD

8508160181 850710  
PDR FOIA  
RAPKIN85-438 PDR

## TECHNICAL REPORT LETTER

for Month of November 1984NRC FIN A21572Project Title: Licensing Program Support - Environmental Review AssistanceNRC Project Manager: W. A. NixonANL Principal Investigator(s): S. Y. TsaiANL Account No.: 8M482

Prepared by (sign):

StuebelDate: December 21, 1984

1. Efforts completed during the month of November 1984.
  - . Written testimony on the admitted contentions has been completed and submitted to NRC for review on November 6, 1984.
  - . As requested by NRC, an estimate of time and effort required to prepare a Supplemental Environmental Impact Statement has been prepared and submitted to NRC for review on November 14, 1984.
2. A summary of costs to date is provided on a separate sheet.

FIN A21574

ACCOUNT 8M482

TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

BSR 40-10-01-05

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 8M482 LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

## I. EFFORT:

DIRECT MAN-MONTHS	.70	2.50
TECHNICAL SERVICES MAN-MONTHS *	.60	.60
	-----	-----
TOTAL EFFORT	1.30	3.10

## II. COSTS:

DIRECT LOADED LABOR COSTS	2,775.20	10,499.00
MATERIALS AND SERVICES	2,318.15	2,353.10
ADP SUPPORT	52.19	76.20
TRAVEL		2,300.00
GENERAL AND ADMINISTRATIVE	2,639.94	7,964.80
	-----	-----
TOTAL COST	7,785.48	23,193.10

## III. FUNDING STATUS:

PRIOR FY 84 CARRYOVER	FY 85 PROJECTED FUNDING LEVEL	FY 85 FUNDS RECD TO DATE	FY 85 FUNDING BAL. NEEDED
\$67	\$244	\$0	\$177.5

\* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.