

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

file 3.5(A 2157)

TELEPHONE 312/972-3115


October 27, 1981

Mr. John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for
the month ending September 30, 1981.

Sincerely,



W. J. Hallett, Acting Director
Division of Environmental
Impact Studies

WJH/amw
Enc. (2)

cc: J. E. Ayer
W. T. Crow
R. E. Cunningham
J. J. Linehan
D. Loosley
D. E. Martin
J. B. Martin
H. J. Miller
W. A. Nixon
R. G. Page
L. C. Rouse
R. A. Scarano

8508160292 850710
PDR FOIA
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending September 30, 1981.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

Camera-ready mts for the General Electric Vallecitos NUREG report have been made; publication will be possible when figures being prepared by NRC-NMSS are completed. Editing of the final report for the Atomics International facility was begun.

. Kerr-McGee (A2157) - J. S. Saquinsin, Project Leader

Additional revisions of the PDES are being made in response to NRC suggestions that certain waste disposal alternatives be included in the analysis. It is anticipated that the majority of the sections will be completed in early October; the remainder later in that month.

B. BUDGET


The cost report for September is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

This report is late because of the usual delay at the end of the fiscal year in receiving final cost figures.



W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through Sept. 30, 1981
(Including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			ADP Cost† ³ K\$			Supportive† ² Cost K\$			Total Cost K\$		
		Sept 1981	FY 1981	Total To Date	Sept 1981	FY 1981	Total To Date	Sept 1981	FY 1981	Total to Date	Sept 1981	FY 1981	Total To Date	Sept 1981	FY 1981	Total To Date	Sept 1981	FY 1981	Total To Date
A2010	FUEL CYCLE - FRONT END																		
	Consultant Services	-	-	-	-	-	-	-	41.1	82.5	-	-	-	-	-	-	-	41.1	82.5
	Western Nuclear	-	-	64.9	-	-	258.8	-	-	28.9	-	-	-	-	-	44.3	-	-	33.2
	Union Carbide	-	-	72.5	-	-	295.3	-	5.6	46.8	-	5.6	5.6	-	0.1	46.2	-	5.7	388.3
	General† ¹	-	0.3	-	-	1.3	-	-	-	-	-	0.8	0.8	-	2.5	-	-	3.8	-
	TOTAL	-	0.3	-	-	1.3	-	-	46.7	-	-	6.4	6.4	-	2.6	-	-	50.6	-
A2150	Natural Phenomena	0.1	1.3	44.1	.4	5.8	184.8	8.7	32.4	491.5	-	-	-	-	-	-	9.1	38.2	681.7
A2143	UMOGES	(1.2)	4.8	245.1	(6.3)	22.3	850.5	.5	30.6	359.3	0.1	1.3	1.3	-	-	-	(5.8)	52.9	1220.8
A2157	Kerr-McGee	0.6	15.8	27.8	2.1	73.3	128.3	0	12.9	31.1	-	0.1	0.1	-	-	-	2.1	86.2	158.8

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.