

# ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

Telephone 312/972-3117

file 35(02157)

September 15, 1981

Mr. John G. Davis  
Office of Nuclear Material Safety  
and Safeguards  
Mail Stop 958-SS  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for  
the month ending August 31, 1981.

Sincerely,

*W. J. Hallett*

W. J. Hallett, Acting Director  
Division of Environmental  
Impact Studies

WJH/amw  
Enc. (2)

cc: J. E. Ayer  
W. T. Crow  
R. E. Cunningham  
J. J. Linehan  
D. Loosley  
D. E. Martin  
J. B. Martin  
H. J. Miller  
W. A. Nixon  
R. G. Page  
L. C. Rouse  
R. A. Scarano

8508160295 850710  
PDR FOIA  
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY  
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending August 31, 1981.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

No effort this month. Charges shown are for previously accrued effort.

. UMOGES (A2143) - G. L. Montet, Project Leader

Minor effort was expended in library searches and conference telephone calls, for assessing various modes by which tailings covers might be penetrated by plants and animals.

. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

Revisions of the preliminary draft EIS continue to be made in response to NRC comments. These are expected to be completed by mid-September. It is anticipated that a revised draft will be available for NRC by late September or early October.

B. BUDGET


The cost report for August is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

None

  
\_\_\_\_\_  
W. J. Hallett, Acting Director  
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety  
Total Cost to Date Through August 31, 1981  
(Including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			ADP Cost† <sup>3</sup> K\$			Supportive† <sup>2</sup> Cost K\$			Total Cost K\$		
		Aug. 1981	FY 1981	Total To Date	Aug. 1981	FY 1981	Total To Date	Aug. 1981	FY 1981	Total to Date	Aug. 1981	FY 1981	Total To Date	Aug. 1981	FY 1981	Total To Date	Aug. 1981	FY 1981	Total To Date
A2010	FUEL CYCLE - FRONT END																		
	Consultant Services	-	-	-	-	-	-	-	41.1	82.5	-	-	-	-	-	-	-	41.1	82.5
	Western Nuclear	-	-	64.9	-	-	258.8	-	-	28.9	-	-	-	-	-	44.3	-	-	332.0
	Union Carbide	-	-	72.5	-	-	295.3	-	5.6	46.8	-	5.6	5.6	-	0.1	46.2	-	5.7	388.3
	General† <sup>1</sup>	-	0.3	-	-	1.3	-	-	-	-	-	0.8	0.8	-	2.5	-	-	3.8	-
	TOTAL	-	0.3	-	-	1.3	-	-	46.7	-	-	6.4	6.4	-	2.6	-	-	50.6	-
A2150	Natural Phenomena	0.6	1.2	44.6	2.8	5.4	184.4	3.9	23.7	459.1	-	-	-	-	-	-	6.7	29.1	643.5
A2143	UMOGES	0.9	6.0	246.3	4.2	28.6	866.8	1.6	30.1	358.8	0.1	1.2	1.2	-	-	-	5.8	58.7	1226.6
A2157	Kerr-McGee	0.5	15.2	27.2	2.3	71.2	126.2	1.2	12.9	31.1	-	0.1	0.1	-	-	-	3.5	84.1	156.7

†<sup>1</sup> Generic effort and associated general costs.

†<sup>2</sup> Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†<sup>3</sup> "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.