

U.S. DEPARTMENT OF ENERGY

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

file 3.5(A-57) *Loosley*
21577

TELEPHONE 312/972-3117

August 24, 1981

Mr. John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for
the month ending July 31, 1981.

Sincerely,

W. J. Hallett
W. J. Hallett, Acting Director
Division of Environmental
Impact Studies

WJH/amw
Enc. (2)

cc: J. E. Ayer
W. T. Crow
R. E. Cunningham
J. J. Linehan
D. Loosley
D. E. Martin
J. B. Martin
H. J. Miller
W. A. Nixon
R. G. Page
L. C. Rouse
R. A. Scarano

8508160297 850710
PDR FOIA
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending July 31, 1981.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

Editing of the NUREG report for G.E.-Vallecitos was completed; camera-ready mats and diskettes for publication were sent to NRC.

. UMOGES (A2143) - G. L. Montet, Project Leader

The Uravan report was completed and submitted for publication.

. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

A meeting with the NRC EPM (W. A. Nixon) was held at Argonne on July 29 to discuss NRC review comments on the preliminary draft EIS. It is anticipated that a revised draft can be completed in early September.

B. BUDGET


The cost report for July is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

None



W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through July 31, 1981
(Including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			ADP Cost† ³ K\$			Supportive† ² Cost K\$			Total Cost K\$		
		July 1981	FY 1981	Total To Date	July 1981	FY 1981	Total To Date	July 1981	FY 1981	Total to Date	July 1981	FY 1981	Total To Date	July 1981	FY 1981	Total To Date	July 1981	FY 1981	Total To Date
A2010	FUEL CYCLE - FRONT END	-	-	-	-	-	-	-	41.1	82.5	-	-	-	-	-	-	-	41.1	82.5
	Consultant Services	-	-	-	-	-	-	-	-	28.9	-	-	-	-	-	44.3	-	-	332.0
	Western Nuclear	-	-	64.9	-	-	258.8	-	-	28.9	-	-	-	-	-	44.3	-	-	332.0
	Union Carbide	-	-	72.5	-	-	295.3	-	5.6	46.8	-	5.6	5.6	-	0.1	46.2	-	5.7	388.3
	General† ¹	-	0.3	-	-	1.3	-	-	-	-	-	0.8	0.8	-	2.5	-	-	3.6	-
	TOTAL	-	0.3	-	-	1.3	-	-	46.7	-	-	6.4	6.4	-	2.6	-	-	50.6	-
A2150	Natural Phenomena	0.4	0.6	44.0	1.8	2.6	181.6	0.6	19.8	455.2	-	-	-	-	-	-	2.4	22.4	636.8
A2143	UMOGES	1.0	5.1	245.4	4.6	24.4	862.6	1.0	28.5	357.2	0.1	1.1	1.1	-	-	-	5.6	52.9	1220.8
A2157	Kerr-McGee	0.1	14.7	26.7	-	68.9	123.9	0.2	11.7	29.9	-	0.1	0.1	-	-	-	0.2	80.6	153.2

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.