

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

3.5 (A2157)

Telephone 312/972-3117


July 17, 1981

Mr. John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for
the month ending June 30, 1981.

Sincerely,



W. J. Hallett, Acting Director
Division of Environmental
Impact Studies

/amw

Enc. (2)

cc: J. E. Ayer
W. T. Crow
R. E. Cunningham
J. J. Linehan
D. Loosley
D. E. Martin
J. B. Martin
H. J. Miller
W. A. Nixon
R. G. Page
L. C. Rouse
R. A. Scarano

8508160300 850710
PDR FOIA
RAPKIN85-438 PDR

8

9

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending June 30, 1981.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

No ANL activities. Funds for the Battelle-Jamison project are exhausted; action was undertaken to obtain an additional \$9K in order to complete the project.

. UMOGES (A2143) - G. L. Montet, Project Leader

(1) A revision of the Uravan report, incorporating responses to a second round of comments, has been sent to NRC for review.

(2) No effort was expended this month preparing for participation in the Technical Board Hearing in Santa Fe, New Mexico; the charges appearing in this month's budget sheet are for May expenditures.

. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

Work on the preliminary draft EIS is on hold pending receipt of comments from NRC.

B. BUDGET


The cost report for June is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

None



W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through June 30, 1981
(Including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			ADP Cost† ³ K\$			Supportive† ² Cost K\$			Total Cost K\$		
		June 1981	FY 1981	Total To Date	June 1981	FY 1981	Total To Date	June 1981	FY 1981	Total to Date	June 1981	FY 1981	Total To Date	June 1981	FY 1981	Total To Date	June 1981	FY 1981	Total To Date
A2010	FUEL CYCLE - FRONT END																		
	Consultant Services	-	-	-	-	-	-	-	41.1	82.5	-	-	-	-	-	-	-	41.1	82.5
	Western Nuclear	-	-	64.9	-	-	258.8	-	-	28.9	-	-	-	-	-	44.3	-	-	3
	Union Carbide	-	-	72.5	-	-	295.3	-	5.6	46.8	-	5.6	5.6	-	0.1	46.2	-	5.7	36.0
	General† ¹	-	0.3	-	-	1.3	-	-	-	-	-	0.8	0.8	-	2.5	-	-	3.8	-
	TOTAL	-	0.3	-	-	1.3	-	-	46.7	-	-	6.4	6.4	-	2.6	-	-	50.6	-
A2150	Natural Phenomena	0.1	0.2	43.6	0.3	0.8	179.8	0.8	19.2	454.6	-	-	-	-	-	-	1.1	20.0	634.4
A2143	UMDGE5	1.0	4.1	244.4	4.7	19.8	858.0	1.3	27.5	356.2	0.1	1.0	1.0	-	-	-	6.0	47.3	1215.2
A2157	Kerr-McGee	0.2	14.6	26.6	0.8	68.9	123.9	-	11.5	29.7	-	0.1	0.1	-	-	-	0.8	80.4	153.0

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.