

U.S. DEPARTMENT OF ENERGY

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

Telephone 312/972-3117

April 17, 1981

Mr. John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for
the month ending March 31, 1981.

Sincerely,

W. J. Hallett

W. J. Hallett, Acting Director
Division of Environmental
Impact Studies

WJH/amw
Enc. (2)

cc: J. E. Ayer
W. T. Crow
R. E. Cunningham
J. J. Linehan
D. Loosley
D. E. Martin
J. B. Martin
H. J. Miller
W. A. Nixon
R. G. Page
L. C. Rouse
R. A. Scarano

8508160317 850710
PDR FOIA
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending March 31, 1981.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

No activities and no charges.

. UMOGES (A2143) - G. L. Montet, Project Leader

Work is in progress on two reports by M. H. Momeni related to UMOGES; sections for "Radiological Environment in the Vicinity of the Uravan Mill" are being written, and revisions of "Analysis of Uranium-Actinium Gamma Spectra/Measurement of Environmental Contamination" are being completed.

. Kerr-McGee (A2157) - J. L. Saguinsin, Project Leader

The PDES will be ready for ANL management review by mid-April. The reviewed PDES will be transmitted to NRC toward the end of April.

B. BUDGET

The cost report for March is attached.

C. OVERDUE ACTIONS BY FCMS REGARDING LABORATORY REQUEST

None

D. REMARKS

None

W. J. Hallett

W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through March 31, 1981 (Including Previous FY's)

Fin No.	Project Title	Effort in Man Months			Effort Related Cost K\$			Other Direct Costs K\$ (Travel, Graphics and Supplies)			Supportive ^b Cost K\$			Total Cost K\$		
		Mar 1981	FY 1981	Total To Date	Mar 1981	FY 1981	Total To Date	Mar 1981	FY 1981	Total To Date	Mar 1981	FY 1981	Total To Date	Mar 1981	FY 1981	Total To Date
A2010	FUEL CYCLE - FRONT END															
	Consultant Services	-	-	-	-	-	-	7.3	35.7	77.1	-	-	-	7.3	35.7	77.1
	Western Nuclear	-	-	64.9	-	-	258.8	-	-	28.9	-	-	44.3	-	-	332.0
	Union Carbide	-	-	72.5	-	-	295.3	3.4	5.4	46.6	-	0.1	46.2	3.4	5.5	388.1
	General ^a	0.1	0.3	-	0.5	1.3	-	-	-	-	0.5	2.2	-	1.0	3.5	-
	TOTAL	0.1	0.3	-	0.5	1.3	-	10.7	41.1	-	0.5	2.3	-	11.7	44.7	-
A2150	Natural Phenomena	-	0.1	43.5	-	0.5	179.5	0.6	7.9	443.3	-	-	-	0.6	8.4	622.8
A2143	UMOGES	0.4	2.2	242.5	1.8	10.8	850.0	2.0	24.1	352.8	-	-	-	3.8	34.9	1202.8
A2157	Kerr-McGee	0.2	13.1	25.1	0.6	63.0	118.0	0.6	10.5	28.7	-	-	-	1.2	73.5	146.7

^aGeneric effort and associated general costs.

^bRedistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.