

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

3.5 (A2157)

TELEPHONE 312/972- 3117


May 9, 1983

John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed is a copy of the ANL/EIS Monthly Report for the month ending April 30, 1983.

Sincerely,



W. J. Hallett, Acting Director
Division of Environmental
Impact Studies

WJH:na
Enc.

cc: D. Loosley ✓

8508160379 850710
PDR FOIA
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending April 30, 1983.

A. STATUS OF ENVIRONMENTAL STATEMENTS

- Kerr-McGee (A2157) - P. C. Chee, Project Leader

Revisions and corrections were made for the final version of the environmental impact statement. The final document should be completed and shipped in early May.

B. BUDGET

The cost report for April is attached.

C. REMARKS

None.

W. J. Hallett

W. J. Hallett, Acting Director
Division of Environmental Impact Studies

B. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through April 30, 1983
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost ⁺² (K\$)			Supportive ⁺¹ Cost (K\$)			Total Cost (K\$)		
		Apr. 1983	FY 1983	Total To Date	Apr. 1983	FY 1983	Total To Date	Apr. 1983	FY 1983	Total To Date	Apr. 1983	FY 1983	Total To Date	Apr. 1983	FY 1983	Total To Date	Apr. 1983	FY 1983	Total To Date
A2157	Kerr-McGee	0.6	11.8	47.0	3.2	63.8	259.9	0.1	1.5	60.0	-	0.2	1.8	0.7	15.2	18.7	4.0	80.5*	292.3*

⁺¹ Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

⁺² "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.

* Total for FY83 is correct. Total to date reduced by \$77K to correct \$62K clerical error in Sept. 82 and \$15K in rounding errors since Dec. 1979.

U.S. DEPARTMENT OF ENERGY

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972- 3117


May 9, 1983

John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed is a copy of the ANL/EIS Monthly Report for the
month ending April 30, 1983.

Sincerely,


W. J. Hallett, Acting Director
Division of Environmental
Impact Studies

WJH:na
Enc.

cc: D. Loosley

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending April 30, 1983.

A. STATUS OF ENVIRONMENTAL STATEMENTS

- . Kerr-McGee (A2157) - P. C. Chee, Project Leader


Revisions and corrections were made for the final version of the environmental impact statement. The final document should be completed and shipped in early May.

B. BUDGET

The cost report for April is attached.

C. REMARKS

None.



W. J. Hallett, Acting Director
Division of Environmental Impact Studies

B. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through April 30, 1983
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost ⁺² (K\$)			Supportive ⁺¹ Cost (K\$)			Total Cost (K\$)		
		Apr. 1983	FY 1983	Total To Date	Apr. 1983	FY 1983	Total To Date	Apr. 1983	FY 1983	Total To Date	Apr. 1983	FY 1983	Total To Date	Apr. 1983	FY 1983	Total To Date	Apr. 1983	FY 1983	Total To Date
A2157	Kerr-McGee	0.6	11.8	47.0	3.2	63.8	259.9	0.1	1.5	60.0	-	0.2	1.8	0.7	15.2	18.7	4.0	80.5*	292.3*

⁺¹ Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

⁺² "ADP Cost" included in "Other Direct Costs".

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.

* Total for FY83 is correct. Total to date reduced by =\$77K to correct =\$62K clerical error in Sept. 82 and \$15K in rounding errors since Dec. 1979.