

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-3117

October 18, 1982

Mr. John G. Davis
Office of Nuclear Material Safety
and Safeguards
Mail Stop 958-SS
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Dear Mr. Davis:

Enclosed are two copies of the ANL/EIS Monthly Report for the month ending September 30, 1982.

Sincerely,

W. J. Hallett

W. J. Hallett, Acting Director
Division of Environmental
Impact Studies

/amw

Enc. (2)

cc: J. E. Ayer
W. T. Crow
R. E. Cunningham
J. J. Linehan
D. Loosley
D. E. Martin
J. B. Martin
W. A. Nixon
R. G. Page
L. C. Rouse
R. A. Scarano

8508160396 850710
PDR FOIA
RAPKIN85-438 PDR

ARGONNE NATIONAL LABORATORY
OFFICE OF NUCLEAR MATERIAL SAFETY AND SAFEGUARDS

Report for the month ending September 30, 1982.

A. STATUS OF ENVIRONMENTAL STATEMENTS

. Natural Phenomena (A2150) - J. E. Carson, Project Leader

No activity.

. Kerr-McGee (A2157) - P. C. Chee, Project Leader

Design and radiological criteria are being developed for inclusion of additional alternatives suggested by the State of Illinois and the U.S. EPA.

. Uranium Recovery (A2160) - A. E. Gudat, Project Leader


Pertinent regulatory documents were collected and reviewed. Environmental monitoring data submittals from two "typical" conventional mills were examined for compliance with NRC and EPA requirements and agreement with the respective environmental impact statements for these mills. Based on the review and analysis, a workplan was formulated for the project. This workplan will be submitted shortly to the NRC project manager for review and advice.

B. BUDGET

The cost report for September is attached.

C. REMARKS

None.



W. J. Hallett, Acting Director
Division of Environmental Impact Studies

C. BUDGET - The Division of Fuel Cycle and Material Safety
Total Cost to Date Through Sept. 30, 1982
(Including Previous FY's)

Fin No.	Project Title	Staff Effort (PM)			All Effort Costs (K\$)			Other Direct Costs (K\$) (Travel, Graphics and Supplies)			ADP Cost†³ (K\$)			Supportive†² Cost (K\$)			Total Cost (K\$)		
		Sept 1982	FY 1982	Total To Date	Sept 1982	FY 1982	Total To Date	Sept 1982	FY 1982	Total to Date	Sept 1982	FY 1982	Total To Date	Sept 1982	FY 1982	Total To Date	Sept 1982	FY 1982	Total To Date
A2150	Natural Phenomena (closed)	-	2.4	47.3	-	13.6	198.4	-	10.1	502.6	-	-	-	-	1.7	3.6	-	25.4	756.6
A2143	UMOGES (Closed)	-	0.2	245.3	-	1.1	861.6	-	0.4	359.5	-	0.3	1.6	-	1.0	1.0	-	1.7	1222.8
A2157	Kerr-McGee	0.4	8.5	35.2	2.2	51.9	196.1	-	0.4	359.5	-	0.3	1.6	0.1	3.5	3.5	2.3	61.7	288.3
A2160	Uranium Recovery*	1.7	1.7	1.7	9.2	9.2	9.2	-	-	-	-	-	-	0.5	0.5	0.5	9.7	9.7	9.7

†¹ Generic effort and associated general costs.

†² Redistributed general costs not attributable to specific projects, i.e., general supplies, conferences, etc.

†³ "ADP Cost" included in "Other Direct Costs".

* Cost for Aug & Sept are combined.

THIS REPORT IS A REFLECTION OF THE DATA BASE USED FOR BILLING BUT IS INTENDED FOR INFORMATION ONLY - NOT FOR BILLING PURPOSES.