



05624

UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

NOV 01 1996

Sonalysts, Inc.  
Attn: Arlene Vogel  
Contracting Officer  
215 Parkway North  
Waterford, CT 06385

Dear Ms. Vogel

Subject: Modification No. 2 to Task Order No. 29, entitled, "Field Techniques and Regulatory Course," under Contract No. NRC-26-91-290

As discussed with Fangie Jones, Project Officer, and Michael Turner of my staff, the purpose of this modification is to extend the period of performance of the subject task order through March 1, 1997, without increasing the total estimated reimbursable cost or the fixed fee amount. The extension is necessary to allow adequate time to complete the development, review, and approval of the training course materials which has fallen behind schedule. Therefore, enclosed for your review and signature are three (3) presigned copies of Modification No. 2 to Task Order No. 29, extending the period of performance from November 2, 1996, to March 1, 1997.

Accordingly, the task order is hereby modified as follows:

Paragraph 2 of the definitization letter dated November 3, 1995, is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 29 shall be in effect from November 3, 1995, through March 1, 1997, with a cost ceiling of \$184,601. The amount of ~~\$168,186~~ represents the total estimated reimbursable costs, the amount of ~~\$1,809~~ represents the facilities capital cost of money, and the amount of \$14,656 represents the fixed fee."

SubTask 3 of the Statement of Work, Paragraphs c and e, are revised to read as follows:

"c. A meeting will be held the week of December 2, 1996, at the contractors facility in Waterford, CT with the Sonalysts Project Officer, Sonalysts Lead Instructor, NRR personnel and TTC personnel. This meeting will occur towards the end of development to allow for review and discussion of the materials to that time, before finalizing the materials to finish the work. The contractor shall incorporate all necessary changes or revisions resulting from this meeting and submit the material to the NRC Project Officer for review by January 31, 1997."

1/0 DFR

9611150126 961101  
PDR CONTR  
NRC-26-91-290 PDR

"e The NRC Project Officer will review the material and provide comments within ten (10) calendar days from receipt. The contractor shall correct any deficiencies and resubmit the final course materials (Instructor and Student Manual) by February 28, 1997."


A summary of obligations for this task order, from award date through date of this action is given below:

Total FY 96 Obligations: \$184,601  
Cumulative Total of NRC Obligations: \$184,601

There is no funding activity for this modification.

All other terms and conditions of the subject task order remain unchanged. Please indicate your acceptance of this task order by having an official who is authorized to bind your organization, execute three copies of this document in the spaces provides below and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,



Mary Jo Mattia, Contracting Officer  
FIP Acquisition Branch  
Division of Contracts  
Office of Administration

ACCEPTED:

NAME Michael J. Moore

Michael J. Moore  
Contracting Officer

TITLE \_\_\_\_\_

DATE November 1, 1996