



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

Dec

Sciencetech, Inc.
ATTN: Melissa H. Aufmuth
910 Clopper Road
Gaithersburg, MD 20878

JAN 31 1997

Dear Ms. Aufmuth:

Subject: Modification No. 1 to Task Order No. 214 entitled, "Review TS
Conversions to the STS" under Contract No. NRC-03-95-026

The purpose of this modification is to extend the period of performance of the task order from December 31, 1996 to December 31, 1997, at no extra cost to the Government. Accordingly, the subject task order is hereby modified as follows:

The second paragraph, first sentence, as stated in the basic task order, beginning with "Task Order No. 214 . . ." is deleted in its entirety and replaced with the following in lieu thereof:

"Task Order No. 214 shall be in effect July 19, 1996 through December 31, 1997."

It is hereby agreed that no increase in the ceiling amount of the subject task order relative to this extension shall be required.

The issuance of this modification does not amend any terms or conditions of the subject Task Order.

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three copies of this document in the spaces provided below and return two copies to the Contract Specialist.

If you have any questions concerning this modification, please contact Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,

Robert B. Webber, Contracting Officer
Technical Acquisition Branch No. 2
Division of Contracts
Office of Administration

1/0
DFO

120012

5702120133 970131
PDR CONTR
NRC-03-95-026 PDR

NRC-03-95-026
Task Order No. 214
Modification No. 1
Page 2 of 2

ACCEPTED:

Melissa H. Aufmuth

Melissa H. Aufmuth
NAME

Contracts Manager
TITLE

February 6, 1997
DATE