



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

FEB 18 1997

Sciencetech, Inc.
ATTN: Mr. Douglas Knight
910 Clopper Road
Gaithersburg, MD 20878

Dear Mr. Knight:

Subject: Modification No. 2 to Task Order No. 208 entitled, "SUPPORT FOR PART ONE OF THE PRA IMPLEMENTATION PLAN" Under Contract No. NRC-03-95-026

The purpose of this modification is to incorporate a within scope change to the task order in accordance with the attached SOW; increase the contract ceiling amount in the task order by \$73,734.00, from \$247,465.00 to \$321,199.00, increase the amount obligated in the task order by \$73,734.00, from \$247,465.00 to \$321,199.00 and extend the period of performance of the task order from April 1, 1997 to December 31, 1997. Accordingly, the subject task order is hereby modified as follows:

The third paragraph, as stated in the basic task order, beginning with "Task Order No. 208 . . ." is deleted in its entirety and substituted with the following in lieu thereof:

"Task Order No. 208 shall be in effect March 28, 1996 through December 31, 1997. The total cost ceiling is \$321,199.00, of which the sum of \$307,882.00 represents the reimbursable costs and \$13,317.00 represents the fixed fee."

This task order modification obligates additional funds in the amount of \$73,734.00. Accounting data for this modification is as follows:

B&R No.: 720-15-11-20
FIN No.: J-2313-7
APPN No.: 31X0200.720
BOC Code: 252A
FFS# NRR95026208
OBLIGATED AMOUNT: \$73,734.00

The total funds obligated for full performance of this task order is \$321,199.00.

The issuance of this task order modification does not amend any others terms or conditions of the subject contract.

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three copies of this document in the spaces provided below and return two copies to the Contract Specialist.

9702120215 970210
PDR CONTR
NRC-03-95-026 PDR

120030

Done
1/0

NRC-03-95-026
Task Order 208
Modification No. 2
Page 2 of 2

If you have any questions concerning this modification, please contact
Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,



Robert B. Webber, Contracting Officer
Technical Acquisition Branch No. 2
Division of Contracts
Office of Administration

ACCEPTED:



Douglas A. Knight
NAME

Manager of Contracts and Administration
TITLE

February 10, 1997
DATE