



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

NOV 18 1996

Sciencetech, Inc.  
ATTN: Mr. Douglas Knight  
910 Clopper Road  
Gaithersburg, MD 20878

Dear Mr. Knight:

Subject: Modification No. 1 to Task Order No. 208 entitled, "SUPPORT FOR PART ONE OF THE PRA IMPLEMENTATION PLAN" Under Contract No. NRC-03-95-026

The purpose of this modification is to extend the period of performance of the task order from October 1, 1996 through March 31, 1997, at no extra cost to the Government. Accordingly, the subject task order is hereby modified as follows:

The third paragraph, first sentence, as stated in the basic task order, beginning with "Task Order No. 208 . . ." is deleted in its entirety and substituted with the following in lieu thereof:

"Task Order No. 208 shall be in effect March 28, 1996 through March 31, 1997".

It is hereby agreed that no increase in the ceiling amount of the subject task order relative to this extension shall be required. The issuance of this modification does not amend any terms or conditions of the subject Task Order.

If you have any questions concerning this modification, please contact Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,

*Robert B. Webber*

Robert B. Webber, Contracting Officer  
Technical Acquisition Branch No. 2  
Division of Contracts  
Office of Administration

ACCEPTED:

*Douglas A. Knight*  
Douglas A. Knight

NAME

Manager of Contracts and Administration

TITLE

November 18, 1996

DATE

210023

9611210078 961118  
PDR CONTR  
NRC-03-95-026 PDR

DF02/10