



UNITED STATES
NUCLEAR REGULATORY COMMISSION
 WASHINGTON, D.C. 20555-0001

NOV 18 1996

Scientech, Inc.
 ATTN: Mr. Douglas Knight
 910 Clopper Road
 Gaithersburg, MD 20878

Dear Mr. Knight:

Subject: Modification No. 4 to Task Order No. 204 entitled, "SHUTDOWN RISK SUPPORT" Under Contract No. NRC-03-95-026

The purpose of this modification is to extend the period of performance of the task order from October 1, 1996 through September 30, 1997, at no extra cost to the Government. Accordingly, the subject task order is hereby modified as follows:

The second paragraph, first sentence, as modified in Modification No. 2, beginning with "Task Order No. 204 . . ." is deleted in its entirety and substituted with the following in lieu thereof:

"Task Order No. 204 shall be in effect October 23, 1995 through September 30, 1997."

It is hereby agreed that no increase in the ceiling amount of the subject task order relative to this extension shall be required. The issuance of this modification does not amend any terms or conditions of the subject Task Order.

If you have any questions concerning this modification, please contact Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,

Robert B. Webber

Robert B. Webber, Contracting Officer
 Technical Acquisition Branch No. 2
 Division of Contracts
 Office of Administration

ACCEPTED:

Douglas A. Knight
 Douglas A. Knight

NAME

Manager of Contracts and Administration

TITLE

November 18, 1996

DATE

210028

9611210151 961118
 PDR CONTR
 NRC-03-95-026 PDR

PFO21/D