


040066592900

Getty40-6659
RETURN ORIGINAL TO PDR, HQ

Petrochemicals Company | P.O. Box 8509, Shirley Basin, Wyoming 82615 • Telephone (307) 234-9341

July 29, 1985

Dr. Harry J. Pettengill, Chief
Licensing Branch 2
U. S. Nuclear Regulatory Commission
Uranium Recovery Field Office, RIV
P.O. Box 25325
Denver, CO 80225



REFERENCE: Source Materials License SUA-551

Gentlemen:

The following progress report is provided as requested. This will update the report submitted on July 9, 1985. The progress on the plan as of July 22 is as follows:

PHASE I

PRIMARY CRUSHER - Completed except for demolition of concrete.
FINE ORE STORAGE BINS - 50% complete
CARPENTER SHOP - Completed
"B" PUMP HOUSE - Completed
"C" PUMP HOUSE - Completed
#1 THROUGH #6 80' THICKENERS - Completed
ACID PUMP PAD - Completed
55' THICKENERS - Completed
KERMAC STORAGE TANKS - Completed
DIESEL STORAGE TANK - Completed
THREE GASOLINE STORAGE TANKS - Completed
AMMONIA TANK - Completed
TWO MILL PROPANE TANKS - Completed
MITCHEL PROPANE VAPORIZERS - Completed
WATER BATH PROPANE VAPORIZERS - Completed
EMERGENCY ELECTRICAL GENERATORS - Completed
STEAM BOILERS & RELATED EQUIPMENT - Completed
WATER SOFTENERS & FILTERS - Completed

FEE EXEMPT

DESIGNATED ORIGINAL

Certified By Mary C. Hood8509060297 850729
PDR ADOCK 04006659
C PDRAdd Info
00818

Dr. Harry J. Pettengill
July 29, 1985
Page 2

RADIATION STORAGE BUILDING - Completed
SOUTH MOTEL BUILDING - 60% completed.
OIL STORAGE BUILDING - Completed
PAINT STORAGE BUILDING - Completed

PHASE II

SX 1, 2, 3 - Sheeting removed, pumps removed.
TAILINGS BUILDING - Completed
ACID TANK "A" - Completed

PHASE III

AIR COMPRESSORS - 70% completed.
LEACH TANKS - 10% completed.

PHASE IV


MAIN MILL BUILDING - Roofing removed to provide light.

PHASE V

HEAVY EQUIPMENT STORAGE BUILDING - Completed

Should you have any questions, please feel free to contact me at
(307) 356-4341.

Sincerely,



Stephen J. Pfaff
Radiation Coordinator