



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

ENC 2 - 100

Wesley Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Dear Mr. Patrick:

Subject: Modification No. 2 to Task Order No. 2
Under Contract No. NRC-02-96-004

The purpose of this modification is to: (1) extend the task order period of performance through March 14, 1997, at no additional cost or obligation to the Government, in accordance with the contractor's letter request dated February 18, 1997, and (2) specify the final deliverable. Accordingly, the task order is hereby modified as follows:

1. The first sentence, second paragraph, of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 2 shall be in effect from September 10, 1996 through March 14, 1997, with an estimated cost ceiling of \$50,965."
2. Under the Statement of Work, the following is added as item 9 under 5.0. Scope of Work.

"9. The contractor shall submit an informal letter report which shall delineate investigations, meetings and interactions, and the status of SPR development to date. The report shall be submitted on or before March 14, 1997."

All other terms and conditions of the subject task order remain unchanged.

A summary of obligations for this task order from the award date through the date of this action are given below:

Total FY 96 Obligations:	\$25,000 (obligated under the basic contract)
Total FY 97 Obligations:	\$25,965
Cumulative Total NRC Obligations:	\$50,965

This modification does not obligate any funds.


DF0210

9702270049 970224
PDR CONTR
NRC-02-96-004 PDR

CONTR

Should you have any questions concerning this modification please contact Deborah Neff, Contract Specialist, on (301) 415-8160.

Sincerely,

A handwritten signature in cursive script, appearing to read "Mary H. Mace".

Mary H. Mace, Contracting Officer
Technical Acquisition Branch No. 1
Division of Contracts
Office of Administration