



Northeast
Utilities System

107 Selden Street, Berlin, CT 06037

Northeast Utilities Service Company
P.O. Box 270
Hartford, CT 06141-0270
(203) 665-5000

November 25, 1996

Docket No. 50-336

B16044

U.S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, DC 20555

Millstone Nuclear Power Station Unit No. 2
Change in Schedule for Completion of Generic Letter 96-01 Actions

The purpose of this letter is to amend the schedule for completion of Generic Letter 96-01 actions as committed to by Northeast Nuclear Energy Company (NNECO) for Millstone Unit No. 2 in the letter of April 16, 1996.¹

The April 16, 1996 letter contained the following commitment for Millstone Unit No. 2:

B15639-3: NNECO, on behalf of Millstone Unit No. 2, intends to complete the actions requested in GL 96-01 prior to startup from the Cycle 14 refueling outage (currently scheduled for mid-1997). The review effort will verify compliance to existing technical specifications. In addition, since Millstone Unit No. 2's conversion to the Combustion Engineering ISTS is currently scheduled to begin in April of 1996, any new or revised procedures that result from the conversion effort will be reviewed in accordance with GL 96-01.

050044

¹ F.R Dacimo letter to the U.S. Nuclear Regulatory Commission, "Haddam Neck Plant, Millstone Nuclear Power Station, Unit Nos. 1, 2, and 3, Seabrook Station, Response to Generic Letter No. 96-01, Testing of Safety Related Logic Circuits", dated April 16, 1996.

A006710

NNECO wishes to revise this commitment to the following:


B16044-1: NNECO, on behalf of Millstone Unit No. 2, intends to complete the actions requested in GL 96-01 by September 30, 1997. The review effort will verify compliance to existing technical specifications. Millstone Unit No. 2's conversion to the Combustion Engineering ISTS has begun. Any new or revised procedures that result from the conversion effort will be reviewed in accordance with GL 96-01.

The commitment is being revised based upon the current status of the unit and to maintain consistency with the commitment made to GL 96-01 in LER 50-336/96-025-01.²

Should you have any questions regarding this submittal, please contact Mr. Richard T. Laudenat at (860) 444-5248.

Very truly yours,

NORTHEAST NUCLEAR ENERGY COMPANY


M.L. Bowling
Recovery Officer
Millstone Unit No. 2

cc: H. J. Miller, Region I Administrator
W.D. Travers, Dr., Director, Special Projects
Senior Resident Inspector, Millstone Unit No. 2
D. G. McDonald, Jr., NRC Project Manager, Millstone Unit No. 2