



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

Wesley C. Patrick, President  
Center for Nuclear Waste  
Regulatory Analyses  
6220 Culebra Road  
PO Drawer 28510  
San Antonio, TX 78228-0510

MAR 05 1997

Dear Mr. Patrick:

Subject: Modification No. 1 to Task Order No. 5 Under  
NRC-02-96-004

The purpose of this modification is to: (1) extend the period of performance through September 26, 1997, at no additional cost or obligation to the Government, in accordance with the contractor's letter request dated February 18, 1997, and (2) identify a new project officer and technical monitor. Accordingly, the task order is hereby modified as follows:

1. The second paragraph, first sentence, of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:  
  
"Task Order No. 4 shall be in effect from November 4, 1996 through September 26, 1997, with a cost ceiling of \$51,167."  
  
2. The project officer identified in the definitization letter is changed from "Donna Umbel" to "Deborah DeMarco".
3. The technical monitor identified in the Statement of Work of the definitization letter is changed from "William Ford" to "Janet Lambert."

All other terms and conditions of the subject task order remain unchanged.

A summary of obligations from the award date through the date of this action are provided below:

Total FY 97 Obligations: \$51,167

Cumulative Obligations: \$51,167

Should you have any questions regarding this action, please contact Deborah Neff, Contract Specialist, on (301) 415-8160.

Sincerely,

*Mary H. Mace*  
Mary H. Mace, Contracting Officer  
Technical Acquisition Branch No. 1  
Division of Contracts  
Office of Administration