



THE CLEVELAND ELECTRIC ILLUMINATING COMPANY

P.O. BOX 5000 - CLEVELAND OHIO 44101 - TELEPHONE (216) 622-9800 - ILLUMINATING BLDG. - 55 PUBLICSQUARE

Serving The Best Location in the Nation

MURRAY R. EDELMAN
VICE PRESIDENT
NUCLEAR

December 4, 1985
PY-CEI/NRR-0411 L

Mr. Harold R. Denton
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Perry Nuclear Power Plant
Docket Nos. 50-440; 50-441
Request for Extension of
Construction Permit No. CPPR-148

Dear Mr. Denton:

By letter dated November 29, 1985 (PY-CEI/NRR-0409L) an application for amendment of Construction Permit Number CPPR-148 to extend the construction completion date for the Perry Nuclear Power Plant Unit 1 was filed. As noted in that letter, and in accordance with the schedule of facility fees set forth in 10CFR170.21, a check for the amount of \$150.00 is hereby transmitted.

It should be noted that the enclosure to the November 29, 1985 letter contained an inadvertent typographical error which is hereby corrected. Permittees respectfully request, pursuant to 10CFR50.55(b), that the NRC amend the construction permit to specify January 31, 1986 as the latest date for completion of construction of Unit 1.

If you have any questions please feel free to call.

Very truly yours,

Murray R. Edelman
Vice President
Nuclear Group

MRE:njc

cc: Jay Silberg, Esq.
John Stefano (2)
J. Grobe

8512060028 851204
PDR ADOCK 05000440
A PDR


Rec'd w/Check #150.00
086133

In order to provide for further time contingencies Permittees respectfully request, pursuant to 10CFR50.55(b), that the NRC amend Construction Permit No. CPPR-148 to specify January 31, 1986 as the latest date for completion of construction of Unit 1. Extension of the latest date for completion of construction of Unit 2 is not requested at this time, since the construction permit for Unit 2 does not expire until November 30, 1991.


To supplement our earlier request for extension dated October 29, 1985 we hereby request amendment of Construction Permit CPPR-148 to extend the completion date for Unit 1 to January 31, 1986 based on a reasonable and prudent extension of time which allows for further unforeseen contingencies prior to obtaining the operating license. Of course, in the event that an operating license is issued for Unit 1 by December 31, 1985, this request should be considered withdrawn.

THE CLEVELAND ELECTRIC ILLUMINATING COMPANY

By


A. Kaplan
Vice President
Nuclear Operations Division

Sworn to and subscribed before me,
this 4th day of December, 1985


Notary Public

My Commission Expires:

JANE E. MOTT
Notary Public, State of Ohio

~~My Commission Expires February 20, 1990~~
(Recorded in Lake County)