

AA73-1
PDR
M. 11

*To Walker
per discussion*



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

AUG 17 1983

MEMORANDUM FOR: Richard E. Cunningham, Director
Division of Fuel Cycle and Material Safety

THRU: Vandy L. Miller, Chief *V. L. Miller* 8/18/83
Material Licensing Branch
Division of Fuel Cycle and Material Safety

FROM: William J. Walker, Jr., Ph.D., Section Leader
Medical and Academic Section
Material Licensing Branch
Division of Fuel Cycle and Material Safety

SUBJECT: PART 35 COMPLETION SCHEDULE

This memorandum is to inform you of a serious problem impacting on the completion of the task force's work on Part 35. To complete the modifications directed by the Commission, a definite minimum personnel resource commitment is necessary. The resources within my Section are extremely limited at this time due to the loss of J. DelMedico, S. Schoenmann, M. Moriarty and R. Mason. The commitment to provide staff assistance (P. Vacca) to the Material Certification and Procedures Branch further complicates the problem.

Two RES staff members provided significant input to the preparation of the original proposal. These task force members, Norman McElroy and Debbie Bozik, have not been officially detailed to this work and although I now have informal agreement from their Branch Chiefs, they are frequently pulled for other tasks and the Part 35 work is left undone.

It is now anticipated that the revised package can be ready to forward to the EDO by December 1, 1983 if adequate staff are assigned to the task. To attempt to complete the Part 35 revision without the necessary staff resources will seriously jeopardize not only the projected completion schedule but the task force's mission. Your help in resolving this issue is needed.

William J. Walker, Jr.
William J. Walker, Jr., Ph.D.
Section Leader
Medical and Academic Section
Material Licensing Branch
Division of Fuel Cycle and
Material Safety

8509230606 652206
PDR PR
35 50FR30616 PDR

Enclosure: Proposed Part 35
Completion Schedule

cc: D. Chapell

ESTIMATED COMPLETION SCHEDULE FOR IMPLEMENTING COMMISSION
DECISIONS ON SECY-83-62 (10 CFR PART 35)

Estimated Completion
Date

Task

August 12, 1983

Develop proposed revision of procedure
to implement new Part 35 IAW Commission
directive

(Completed)

September 2, 1983

Contact Offices listed below for
pre-coordination of proposed revisions.
Follow-up with face-to-face meeting
as necessary. Reactivate task force.

(Underway)

OPE
OGC
ELD
IE
Region I thru V
SP
ADM
RES

October 8, 1983

	Time	Staff
Rewrite rule	2 wks	2
Rewrite guide	3 wks	3
Rewrite paper	2 wks	1

(Underway)

This includes the time for retyping but
does not include the secretarial help.
*Some compression of time may be
possible if three professional staff
members are assigned full time.

November 17, 1983

Circulate the guide and paper (rule) as a
package for concurrence (Offices listed
above). Circulate concurrently to Agreement
States for comments. This phase has been
allotted 30 days, but past experience says
replies will take up to 60 days or more.

December 16, 1983

Resolution of comments (conflicts) and
rewrites as necessary.

January 16, 1984

Forward to Director, NMSS, for transmittal
to EDO.