

MODIFICATION NO. ONE (1) TO GRANT NO. NRC-G-04-85-004

BETWEEN

UNIVERSITY OF CALIFORNIA

AND

THE U.S. NUCLEAR REGULATORY COMMISSION

- A. The purpose of this Modification is to change the grant period in Block No. 3, work to be performed in Block No. 9, and the dollar amount in Block No. 15 of the Notice of Grant Award.
- B. Specifically, of this Grant No. NRC-G-04-85-004:
1. Block No. 3, Grant Period, is extended by one (1) year from November 15, 1984 through November 14, 1985 to November 15, 1984 through November 14, 1986. The effective date of this modification shall be November 14, 1985.
 2. Block No. 9, Project Will Be Conducted Per Grantee's Proposal(s), is revised from "August 20, 1984", to "August 8, 1985."
 3. Block No. 15, Funding Sources, is increased by \$102,842.69 from "\$77,593.00" to "\$180,435.69."
- C. All other terms and conditions under this Grant remain the same.
- D. In witness whereof, the parties have executed this document.

UNITED STATES OF AMERICA:

Date 1/21/86

By Paul J. Edgeworth
Paul J. Edgeworth, Grants Officer
Technical Contracts Branch
Division of Contracts

GRANTEE:

Date JAN 28 1986

By Sona MacMillan

Title Sona MacMillan
Contract and Grant Officer

8602140119 860128
PDR CONTR
NRCG-04-85-004 PDR