

BOSTON EDISON COMPANY  
800 BOYLSTON STREET  
BOSTON, MASSACHUSETTS 02199

WILLIAM D. HARRINGTON  
SENIOR VICE PRESIDENT  
NUCLEAR

February 7, 1986  
BECO Ltr. #86-011

Mr. Edward C. Wenzinger, Chief  
Projects Branch No. 3  
Division of Reactor Projects  
U. S. Nuclear Regulatory Commission  
Region 1 - 631 Park Avenue  
King of Prussia, PA 19406

License No. DPR-35  
Docket No. 50-293

Reference: BECo letter to NRC dated, Sept. 4, 1985  
(Response to Violations and a Deviation  
as Contained in NRC Inspection Report 85-17)

Dear Mr. Wenzinger:

This letter is to revise a commitment date contained in the reference letter  
which stated the following:

"A relief request to the Inservice Test Program will be submitted with  
our revised submittal presently scheduled for September 30, 1985.


To avoid further deviations in the IST Program, Boston Edison plans to  
take the following corrective steps:

- Within 120 days of the above-mentioned relief requests, affected  
implementing procedures will have been revised and put in place.
- An audit of these procedures against our program commitments will be  
conducted by our Quality Assurance Department to ensure compliance."

"Within 120 days of the .... relief requests" would establish a completion  
date of February 24, 1986. However, as we recently communicated to the senior  
resident inspector, only the non-refuel frequency IST procedures will have  
been revised by that date. The remainder of the procedures will be revised by  
April 30, 1986.

Should you have any further questions concerning this issue, please do not  
hesitate to contact me.

Respectfully submitted,

  
William D. Harrington

8602200122 860207  
PDR ADOCK 05000293  
Q PDR

1/0 IE 01