

Dec

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. Sixteen	3. EFFECTIVE DATE See block 15c.	4. REQUISITION/PURCHASE REQ. NO. RES-92-040/RES-C97-044		5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555		7. ADMINISTERED BY (If other than Item 6)		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) The Pennsylvania State University Office of Sponsored Programs 110 Technology Center University Park, PA 16802 Technical Contact: A.J. Baratta Telephone: (814) 865-0044				9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. NRC0492040	
				10B. DATED (SEE ITEM 13) 8/3/92	
CODE		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers ☐ is extended, ☐ is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) by separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
No change

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual Agreement
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return two copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See attached continuation sheets.

DF021

250010

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) R. Killoren Director, Office of Sponsored Programs		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Mary H. Mace, Contracting Officer	
15B. CONTRACTOR/OFFEROR <i>R. Killoren</i> (Signature of person authorized to sign)	15C. DATE SIGNED 04/18/97	16B. UNITED STATES OF AMERICA BY <i>Mary H. Mace</i> (Signature of Contracting Officer)	16C. DATE SIGNED 4/2/97

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

9704250075 970410
PDR CONTR
NRC-04-92-040 PDR



CONTR

The purpose of this modification is to provide a month and a half extension to the period of performance of the contract at no change in the contract estimated cost for the purpose of allowing the Contractor time to finish final trouble reports and the Government sufficient time to review and comment on the improved PSI reflood model and final transitional materials (pursuant to Section C.1.3.2.A.5.(1)&(4)) to be delivered by the Contractor in accordance with Modification No. 15 of the contract. This modification also designates a new NRC Project Officer. Accordingly, the contract is hereby modified as follows:

1. Section F.6 "Duration of Contract" is hereby revised to read as follows:

"The contract shall commence on August 3, 1992 and will expire on June 15, 1997."

2. The Contractor shall complete the outstanding trouble reports and revised reflood model and submit them to the NRC Project Officer by the dates indicated below:

- a. Trouble report 028 by May 15, 1997.
 - b. Trouble report 034 by April 15, 1997.
 - c. Trouble report 036 by May 15, 1997.
 - d. Trouble report 037 by April 15, 1997.
 - e. Trouble report 038 by April 15, 1997.
- (Completion of trouble reports includes completion of associated quality assurance activities)
- f. Revised reflood model and report by May 15, 1997.

The Contractor shall make any minor revisions to these deliverables as requested by the Project Officer and resubmit them to the NRC in final form by the new expiration date of the contract i.e. June 15, 1997.

3. The NRC Project Officer designated in Section G.2 of this contract is hereby changed to Dr. Frank Odar. His mailstop is T-10-G-6 and his phone number is (301) 415-6500.

4. A summary of obligations for this contract from award date through the date of this action is given below:

Total FY 92 obligations:	\$100,000
Total FY 93 obligations:	\$130,000
Total FY 94 obligations:	\$225,000
Total FY 95 obligations:	\$ 92,143
Total FY 96 obligations:	\$239,764
Total FY 97 obligations:	\$ 83,529

Cumulative Total of NRC obligations: \$870,436

5. All other terms and conditions of this contract remain unchanged.