

50-488/499 OL

I-CCANP 112

Excerpt Within Scope of Board's Request

8/3/85

2143

#4 13 Maj. Prob List

- Hawks discussed later multi-hazard problem.
1. RCV - design prob OK
 2. Cond. sep. - tech wk under control
 3. 1 - K w/ NUS
 4. TMI - report positively - 24 items incorp. in normal wk plan.
 5. Am. Br. - still needs more work
 6. Quadrex audit "review"
 7. Proj Manpower Levels - clarify in Apr 85
 8. Hilti Bolts - optim can resolve vendor cont prog.
 9. VCP release sys - new sys July 1
 10. CTR Supp. - under control.
 11. Pipe Hangers, supp. & restraints ("one of most critical probs") - year before prob under control.
- See Gold notes next p.
- (Hawks agreed)

[1124 End]

See Gold

notes

next p.

[1129 End]

[1110] Goldberg re #6 prev. page - Quadrex
- potential reportables (3)

- 1 - shielding calc. (decided not saf. rel.)
 - 2 - HVAC design
 - 3 - engr data computer prog verif.
- Two weeks after report

w/ resp to other items dev. in review
Salterelli & Gold have plan to resolve
- 10 or 12 other items will be subj of near-term actions
e.g. - pipe break analysis (outside containment)

Fair to say review was useful

[1115]

RLQ - ∴ comfortable about engr.

Ans - Know where our probs are

- after envir. after break is analyzed - equip will have to be re-qual.

- * - will HVAC analysis
- * - will Quadrex report go to RRC

Gold said no

has refused to send to NRC

Poston Q re copies to intervenors -

RL re Quadrex

(Austin reporter had asked Gold. about)

[1124 End]

Back to Barker's #7

ASLB Lic. disc. - July & Sept Sched

[1134 End]

RL Q re B&R PM - Rice said (soon)

GO - new site QA Mgr (Geiger?) 22 yrs w/ Bechtel

Frazar will stay w/ sev. wks
& will then return to corp ofc.

[1137] Buck put up chart

Rice
Salt
Buck

Get

[1138 End]

Adjourn

Jordan asked for Pieper/Rice
gen comments

(none)

81103

00472

CCANP 112

NUCLEAR REGULATORY COMMISSION
Official Exh. No. 51N50-49802
In the matter of Shirley
Applicant Shirley
Docket No. 51N50-49802
DATE 8/3/85 RECEIVED ✓
SUBJECT ✓
DATE 7/17/85 WITHOUT ✓
EXHIBIT 7/17/85

Carlson - Hunter ship is being plant on line
as quickly as possible

Bart - situated & re HRC would hold being water (Yes)
Zome - in past said people involved in
other cases was factor - is it
settled? - stand still cost - we
knew again being all over again.

Hancock - worried about unidentified
problems (e.g. cable ship)

Published
3:30 am
1100

Barker - re licensing - Hunter going well
- Hunter HRC & B.R. may have outlet job

There can't commit status

256 - 254 cleared out
ready
2 - (outlet) (end)
read right (hang)

All should be behind
see by 30th.

Re 50.55c reports (Hemlock? - ex. job)

#13 Proj. Prob List

Hunter
Resigned
at 11
month - hang
in line.

1. RCV - being prob OK
2. Cond. Sy. - Tech at work control
- X of NWS
3. VC - properly marked & escaped out
4. TML - report quarterly
- 24 times since
on normal w/ you

Brighter
with water
RL would like
last night

5. Am. Br. - still needs more work
6. Quader "review" 81109
7. Proj. Management - client R.C. & O
8. Billy Orlle - option can resolve
needs cost pay
9. VCR release days - new days daily
10. CTR Supp - under control
11. Size Hanger, Supp & controls

1124

See Carl's
notes
next p.

1129

Wanda agreed (one of most critical prob)
- after before prob under control

1137 Buck put up chart

Rice

Salt

Buck

Get

(14)

1138

1 1 1 1 1

Apur

Letter asked for Rice / Rice
for comments
none