

FEB 20 1997

MODIFICATION NO. 4 TO GRANT NO. NRC-04-94-051

BETWEEN

UNIVERSITY OF MARYLAND

AND THE

U.S. NUCLEAR REGULATORY COMMISSION

The purpose of this modification is to extend the period of performance from March 31, 1997, to March 31, 1998, at no additional cost or obligation to the Government. Therefore, the Government hereby accepts the Grantee's letter dated January 22, 1997, which is incorporated herein by reference. Accordingly, the following changes are hereby made:

1. Block No. 3., Grant Period, is deleted in its entirety and replaced with the following:

"FROM: 12/17/93 TO: 03/22/98"

All other terms and conditions, including the grant ceiling amount of \$50,000.00, remain unchanged.

A summary of obligations for this grant, from award date through the date of this action is given below:

Total FY94 obligation amount: \$50,000.00

Total NRC obligations: \$50,000.00

This modification does not obligate any FY97 funds.

UNITED STATES OF AMERICA
U.S. NUCLEAR REGULATORY COMMISSION

EXECUTED:

DATE: 2/20/97

BY: Elois J. Wiggins

NAME: Elois J. Wiggins

TITLE: Grants Officer

011 D102

240027

0214
January 22, 1997

Note to Jayne Halvorsen,

I am writing to request a 12 month, no cost extension for NRC-04-94-051, "Paleoseimology and Defining Earthquake Hazard in Eastern North America." I was extremely busy this year and, unfortunately, was unable to complete this project. The main activity that contributed to my delay was my work, including about 4 months of field work, on two other NRC projects.

Sincerely yours,

Martitia Tuttle
Department of Geology
University of Maryland
College Park, MD

Martitia Tuttle

*I recommend that this no cost extension be granted
as it is in the NRC's best interest to do so.*

Richard R. McMullen, Project Manager